

Project ID	Project Name	Start Date	End Date	Phase	Priority	Status	Owner	Manager	Team Lead	Resources	Budget	Risk Level	Dependencies	Key Milestones	Current Status	Next Steps	Issues	Comments	Approval	Signatures	Version	Last Update
P001	Project Alpha	2023-01-01	2023-03-31	Phase 1	High	Completed	John Doe	Jane Smith	Mike Johnson	10	\$1M	Low	None	Phase 1 Complete	Final Review	None	Project completed successfully.	John Doe	Jane Smith	1.0	2023-03-31	
P002	Project Beta	2023-02-01	2023-05-31	Phase 2	Medium	In Progress	Jane Smith	John Doe	Sarah Lee	8	\$800K	Medium	P001	Phase 2 Start	Resource Allocation	Minor delays in resource availability.	Project on track.	Jane Smith	John Doe	1.1	2023-05-15	
P003	Project Gamma	2023-03-01	2023-06-30	Phase 1	Low	On Hold	Mike Johnson	Sarah Lee	John Doe	5	\$500K	High	P002	Phase 1 Start	Scope Creep	Scope changes causing delays.	Project on hold.	Mike Johnson	Sarah Lee	1.0	2023-06-01	
P004	Project Delta	2023-04-01	2023-07-31	Phase 1	High	Completed	Sarah Lee	John Doe	Mike Johnson	12	\$1.2M	Low	None	Phase 1 Complete	Final Review	None	Project completed successfully.	Sarah Lee	John Doe	1.0	2023-07-31	
P005	Project Epsilon	2023-05-01	2023-08-31	Phase 2	Medium	In Progress	John Doe	Jane Smith	Mike Johnson	7	\$700K	Medium	P004	Phase 2 Start	Resource Allocation	Minor delays in resource availability.	Project on track.	John Doe	Jane Smith	1.1	2023-08-15	
P006	Project Zeta	2023-06-01	2023-09-30	Phase 1	Low	On Hold	Jane Smith	John Doe	Sarah Lee	6	\$600K	High	P005	Phase 1 Start	Scope Creep	Scope changes causing delays.	Project on hold.	Jane Smith	John Doe	1.0	2023-09-01	
P007	Project Eta	2023-07-01	2023-10-31	Phase 1	High	Completed	Mike Johnson	Sarah Lee	John Doe	9	\$900K	Low	None	Phase 1 Complete	Final Review	None	Project completed successfully.	Mike Johnson	Sarah Lee	1.0	2023-10-31	
P008	Project Theta	2023-08-01	2023-11-30	Phase 2	Medium	In Progress	Sarah Lee	John Doe	Mike Johnson	8	\$800K	Medium	P007	Phase 2 Start	Resource Allocation	Minor delays in resource availability.	Project on track.	Sarah Lee	John Doe	1.1	2023-11-15	
P009	Project Iota	2023-09-01	2023-12-31	Phase 1	Low	On Hold	John Doe	Jane Smith	Mike Johnson	5	\$500K	High	P008	Phase 1 Start	Scope Creep	Scope changes causing delays.	Project on hold.	John Doe	Jane Smith	1.0	2023-12-01	
P010	Project Kappa	2023-10-01	2024-01-31	Phase 1	High	Completed	Jane Smith	John Doe	Sarah Lee	11	\$1.1M	Low	None	Phase 1 Complete	Final Review	None	Project completed successfully.	Jane Smith	John Doe	1.0	2024-01-31	
P011	Project Lambda	2023-11-01	2024-02-28	Phase 2	Medium	In Progress	Mike Johnson	Sarah Lee	John Doe	7	\$700K	Medium	P010	Phase 2 Start	Resource Allocation	Minor delays in resource availability.	Project on track.	Mike Johnson	Sarah Lee	1.1	2024-02-15	
P012	Project Mu	2023-12-01	2024-03-31	Phase 1	Low	On Hold	Sarah Lee	John Doe	Mike Johnson	6	\$600K	High	P011	Phase 1 Start	Scope Creep	Scope changes causing delays.	Project on hold.	Sarah Lee	John Doe	1.0	2024-03-01	
P013	Project Nu	2024-01-01	2024-04-30	Phase 1	High	Completed	John Doe	Jane Smith	Mike Johnson	10	\$1M	Low	None	Phase 1 Complete	Final Review	None	Project completed successfully.	John Doe	Jane Smith	1.0	2024-04-30	
P014	Project Xi	2024-02-01	2024-05-31	Phase 2	Medium	In Progress	Jane Smith	John Doe	Sarah Lee	8	\$800K	Medium	P013	Phase 2 Start	Resource Allocation	Minor delays in resource availability.	Project on track.	Jane Smith	John Doe	1.1	2024-05-15	
P015	Project Omicron	2024-03-01	2024-06-30	Phase 1	Low	On Hold	Mike Johnson	Sarah Lee	John Doe	5	\$500K	High	P014	Phase 1 Start	Scope Creep	Scope changes causing delays.	Project on hold.	Mike Johnson	Sarah Lee	1.0	2024-06-01	
P016	Project Pi	2024-04-01	2024-07-31	Phase 1	High	Completed	Sarah Lee	John Doe	Mike Johnson	12	\$1.2M	Low	None	Phase 1 Complete	Final Review	None	Project completed successfully.	Sarah Lee	John Doe	1.0	2024-07-31	
P017	Project Rho	2024-05-01	2024-08-31	Phase 2	Medium	In Progress	John Doe	Jane Smith	Mike Johnson	7	\$700K	Medium	P016	Phase 2 Start	Resource Allocation	Minor delays in resource availability.	Project on track.	John Doe	Jane Smith	1.1	2024-08-15	
P018	Project Sigma	2024-06-01	2024-09-30	Phase 1	Low	On Hold	Jane Smith	John Doe	Sarah Lee	6	\$600K	High	P017	Phase 1 Start	Scope Creep	Scope changes causing delays.	Project on hold.	Jane Smith	John Doe	1.0	2024-09-01	
P019	Project Tau	2024-07-01	2024-10-31	Phase 1	High	Completed	Mike Johnson	Sarah Lee	John Doe	9	\$900K	Low	None	Phase 1 Complete	Final Review	None	Project completed successfully.	Mike Johnson	Sarah Lee	1.0	2024-10-31	
P020	Project Upsilon	2024-08-01	2024-11-30	Phase 2	Medium	In Progress	Sarah Lee	John Doe	Mike Johnson	8	\$800K	Medium	P019	Phase 2 Start	Resource Allocation	Minor delays in resource availability.	Project on track.	Sarah Lee	John Doe	1.1	2024-11-15	
P021	Project Phi	2024-09-01	2024-12-31	Phase 1	Low	On Hold	John Doe	Jane Smith	Mike Johnson	5	\$500K	High	P020	Phase 1 Start	Scope Creep	Scope changes causing delays.	Project on hold.	John Doe	Jane Smith	1.0	2024-12-01	
P022	Project Chi	2024-10-01	2025-01-31	Phase 1	High	Completed	Jane Smith	John Doe	Sarah Lee	11	\$1.1M	Low	None	Phase 1 Complete	Final Review	None	Project completed successfully.	Jane Smith	John Doe	1.0	2025-01-31	
P023	Project Psi	2024-11-01	2025-02-28	Phase 2	Medium	In Progress	Mike Johnson	Sarah Lee	John Doe	7	\$700K	Medium	P022	Phase 2 Start	Resource Allocation	Minor delays in resource availability.	Project on track.	Mike Johnson	Sarah Lee	1.1	2025-02-15	
P024	Project Omega	2024-12-01	2025-03-31	Phase 1	Low	On Hold	Sarah Lee	John Doe	Mike Johnson	6	\$600K	High	P023	Phase 1 Start	Scope Creep	Scope changes causing delays.	Project on hold.	Sarah Lee	John Doe	1.0	2025-03-01	