

Project ID	Project Name	Start Date	End Date	Status	Phase	Priority	Owner	Manager	Team	Budget	Actual Spend	Variance	Risk Level	Compliance	Quality	Customer Satisfaction	Key Milestones	Next Steps
001	Project Alpha	2023-01-01	2023-03-31	Completed	Phase 1	High	John Doe	Jane Smith	Team A	\$1,000,000	\$1,000,000	\$0	Low	Compliant	High	95%	Phase 1 Complete	Review final report
002	Project Beta	2023-02-01	2023-05-31	In Progress	Phase 2	Medium	John Doe	Jane Smith	Team B	\$800,000	\$600,000	-\$200,000	Medium	Compliant	Medium	85%	Phase 2 Progress	Monitor budget
003	Project Gamma	2023-03-01	2023-06-30	On Hold	Phase 1	Low	John Doe	Jane Smith	Team C	\$500,000	\$500,000	\$0	High	Non-Compliant	Low	70%	Phase 1 Delay	Re-evaluate scope
004	Project Delta	2023-04-01	2023-07-31	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$1,200,000	\$1,200,000	\$0	Low	Compliant	High	98%	Phase 3 Complete	Final audit
005	Project Epsilon	2023-05-01	2023-08-31	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$900,000	\$700,000	-\$200,000	Medium	Compliant	Medium	80%	Phase 1 Progress	Review timeline
006	Project Zeta	2023-06-01	2023-09-30	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$600,000	\$600,000	\$0	High	Non-Compliant	Low	60%	Phase 2 Delay	Identify blockers
007	Project Eta	2023-07-01	2023-10-31	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$1,100,000	\$1,100,000	\$0	Low	Compliant	High	92%	Phase 3 Complete	Client handover
008	Project Theta	2023-08-01	2023-11-30	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$750,000	\$550,000	-\$200,000	Medium	Compliant	Medium	75%	Phase 1 Progress	Resource allocation
009	Project Iota	2023-09-01	2023-12-31	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$450,000	\$450,000	\$0	High	Non-Compliant	Low	50%	Phase 2 Delay	Scope reassessment
010	Project Kappa	2023-10-01	2024-01-31	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$1,300,000	\$1,300,000	\$0	Low	Compliant	High	99%	Phase 3 Complete	Post-project review
011	Project Lambda	2023-11-01	2024-02-28	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$850,000	\$650,000	-\$200,000	Medium	Compliant	Medium	78%	Phase 1 Progress	Stakeholder communication
012	Project Mu	2023-12-01	2024-03-31	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$550,000	\$550,000	\$0	High	Non-Compliant	Low	45%	Phase 2 Delay	Identify risks
013	Project Nu	2024-01-01	2024-04-30	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$1,400,000	\$1,400,000	\$0	Low	Compliant	High	97%	Phase 3 Complete	Final reporting
014	Project Xi	2024-02-01	2024-05-31	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$950,000	\$750,000	-\$200,000	Medium	Compliant	Medium	82%	Phase 1 Progress	Team coordination
015	Project Omicron	2024-03-01	2024-06-30	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$650,000	\$650,000	\$0	High	Non-Compliant	Low	55%	Phase 2 Delay	Resource planning
016	Project Pi	2024-04-01	2024-07-31	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$1,500,000	\$1,500,000	\$0	Low	Compliant	High	96%	Phase 3 Complete	Client feedback
017	Project Rho	2024-05-01	2024-08-31	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$800,000	\$600,000	-\$200,000	Medium	Compliant	Medium	79%	Phase 1 Progress	Progress tracking
018	Project Sigma	2024-06-01	2024-09-30	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$500,000	\$500,000	\$0	High	Non-Compliant	Low	40%	Phase 2 Delay	Scope clarification
019	Project Tau	2024-07-01	2024-10-31	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$1,600,000	\$1,600,000	\$0	Low	Compliant	High	98%	Phase 3 Complete	Final review
020	Project Upsilon	2024-08-01	2024-11-30	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$900,000	\$700,000	-\$200,000	Medium	Compliant	Medium	81%	Phase 1 Progress	Stakeholder engagement
021	Project Phi	2024-09-01	2025-01-31	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$600,000	\$600,000	\$0	High	Non-Compliant	Low	50%	Phase 2 Delay	Identify dependencies
022	Project Chi	2024-10-01	2025-02-28	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$1,700,000	\$1,700,000	\$0	Low	Compliant	High	99%	Phase 3 Complete	Post-mortem analysis
023	Project Psi	2024-11-01	2025-03-31	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$850,000	\$650,000	-\$200,000	Medium	Compliant	Medium	83%	Phase 1 Progress	Resource management
024	Project Omega	2024-12-01	2025-04-30	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$550,000	\$550,000	\$0	High	Non-Compliant	Low	45%	Phase 2 Delay	Scope reassessment
025	Project A	2025-01-01	2025-04-30	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$1,800,000	\$1,800,000	\$0	Low	Compliant	High	97%	Phase 3 Complete	Final reporting
026	Project B	2025-02-01	2025-05-31	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$950,000	\$750,000	-\$200,000	Medium	Compliant	Medium	84%	Phase 1 Progress	Stakeholder communication
027	Project C	2025-03-01	2025-06-30	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$650,000	\$650,000	\$0	High	Non-Compliant	Low	55%	Phase 2 Delay	Resource planning
028	Project D	2025-04-01	2025-07-31	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$1,900,000	\$1,900,000	\$0	Low	Compliant	High	98%	Phase 3 Complete	Client feedback
029	Project E	2025-05-01	2025-08-31	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$800,000	\$600,000	-\$200,000	Medium	Compliant	Medium	82%	Phase 1 Progress	Progress tracking
030	Project F	2025-06-01	2025-09-30	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$500,000	\$500,000	\$0	High	Non-Compliant	Low	40%	Phase 2 Delay	Scope clarification
031	Project G	2025-07-01	2025-10-31	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$2,000,000	\$2,000,000	\$0	Low	Compliant	High	99%	Phase 3 Complete	Final review
032	Project H	2025-08-01	2025-11-30	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$900,000	\$700,000	-\$200,000	Medium	Compliant	Medium	83%	Phase 1 Progress	Stakeholder engagement
033	Project I	2025-09-01	2026-01-31	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$600,000	\$600,000	\$0	High	Non-Compliant	Low	50%	Phase 2 Delay	Identify dependencies
034	Project J	2025-10-01	2026-02-28	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$2,100,000	\$2,100,000	\$0	Low	Compliant	High	98%	Phase 3 Complete	Post-mortem analysis
035	Project K	2025-11-01	2026-03-31	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$950,000	\$750,000	-\$200,000	Medium	Compliant	Medium	84%	Phase 1 Progress	Resource management
036	Project L	2025-12-01	2026-04-30	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$650,000	\$650,000	\$0	High	Non-Compliant	Low	55%	Phase 2 Delay	Scope reassessment
037	Project M	2026-01-01	2026-04-30	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$2,200,000	\$2,200,000	\$0	Low	Compliant	High	99%	Phase 3 Complete	Final reporting
038	Project N	2026-02-01	2026-05-31	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$1,000,000	\$800,000	-\$200,000	Medium	Compliant	Medium	85%	Phase 1 Progress	Stakeholder communication
039	Project O	2026-03-01	2026-06-30	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$700,000	\$700,000	\$0	High	Non-Compliant	Low	60%	Phase 2 Delay	Resource planning
040	Project P	2026-04-01	2026-07-31	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$2,300,000	\$2,300,000	\$0	Low	Compliant	High	99%	Phase 3 Complete	Client feedback
041	Project Q	2026-05-01	2026-08-31	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$850,000	\$650,000	-\$200,000	Medium	Compliant	Medium	83%	Phase 1 Progress	Progress tracking
042	Project R	2026-06-01	2026-09-30	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$550,000	\$550,000	\$0	High	Non-Compliant	Low	45%	Phase 2 Delay	Scope clarification
043	Project S	2026-07-01	2026-10-31	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$2,400,000	\$2,400,000	\$0	Low	Compliant	High	98%	Phase 3 Complete	Final review
044	Project T	2026-08-01	2026-11-30	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$900,000	\$700,000	-\$200,000	Medium	Compliant	Medium	84%	Phase 1 Progress	Stakeholder engagement
045	Project U	2026-09-01	2027-01-31	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$600,000	\$600,000	\$0	High	Non-Compliant	Low	50%	Phase 2 Delay	Identify dependencies
046	Project V	2026-10-01	2027-02-28	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$2,500,000	\$2,500,000	\$0	Low	Compliant	High	99%	Phase 3 Complete	Post-mortem analysis
047	Project W	2026-11-01	2027-03-31	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$1,000,000	\$800,000	-\$200,000	Medium	Compliant	Medium	85%	Phase 1 Progress	Resource management
048	Project X	2026-12-01	2027-04-30	On Hold	Phase 2	Low	John Doe	Jane Smith	Team C	\$700,000	\$700,000	\$0	High	Non-Compliant	Low	60%	Phase 2 Delay	Scope reassessment
049	Project Y	2027-01-01	2027-04-30	Completed	Phase 3	High	John Doe	Jane Smith	Team A	\$2,600,000	\$2,600,000	\$0	Low	Compliant	High	99%	Phase 3 Complete	Final reporting
050	Project Z	2027-02-01	2027-05-31	In Progress	Phase 1	Medium	John Doe	Jane Smith	Team B	\$1,050,000	\$850,000	-\$200,000	Medium	Compliant	Medium	86%	Phase 1 Progress	Stakeholder communication