
TLSDBIP REF NUMBER OUTCOME 9 NATIONAL KPA
BACK TO 

BASICS PILLAR
IDP PRIORITY GOAL / OBJECTIVE STRATEGY 

KPI No. LINKED TO 

IDP
KEY PERFORMANCE INDICATOR

KPI TYPE (INPUT, 

OUTPUT, OUTCOME, 

PROCESS)

UNIT OF MEASURE BASELINE 

TARGET QUARTER 

ENDING 30 September 

2019

ACTUAL QUARTER ENDING 

30 SEPTEMBER 2019
REASON FOR VARIANCE 

RECOMMENDED 

CORRECTIVE ACTION 

QUARTER 1 

DASHBOARD 

TARGET QUARTER 

ENDING 31 DECEMBER 

2019

ACTUAL QUARTER 

ENDING 31 DECEMBER 

2019

REASON FOR VARIANCE 
RECOMMENDED 

CORRECTIVE ACTION 

QUARTER 2 

DASHBOARD

MID-TERM STANDARD 

/ACCUMULATIVE/ 

AVERAGE TARGET (1 

JULY 2019- 31 

DECEMBER 2019)

ACTUAL MID-TERM STANDARD 

/ACCUMULATIVE/ AVERAGE 

TARGET (1 JULY 2019- 31 

DECEMBER 2019)

REASON FOR VARIANCE 
RECOMMENDED 

CORRECTIVE ACTION 
MID-TERM DASHBOARD 

TARGET QUARTER 

ENDING 31 MARCH 2020

ACTUAL QUARTER ENDING 31 

MARCH 2020
REASON FOR VARIANCE 

RECOMMENDED 

CORRECTIVE ACTION 
QUARTER 3 DASHBOARD

TARGET QUARTER ENDING 30 

JUNE 2020

ACTUAL QUARTER 

ENDING 30 JUNE 2020
REASON FOR VARIANCE RECOMMENDED CORRECTIVE ACTION 

QUARTER 4 

DASHBOARD

ANNUAL STANDARD/ 

ACCUMALATIVE / 

AVERAGE TARGET ( 1 

JULY 2019- 30 JUNE 

2020)

REVISED ANNUAL 

STANDARD/ 

ACCUMALATIVE / 

AVERAGE TARGET ( 1 

JULY 2019- 30 JUNE 

2020)

ACTUAL ANNUAL 

STANDARD/ 

ACCUMALATIVE / 

AVERAGE TARGET ( 1 

JULY 2019- 30 JUNE 2020)

REASON FOR VARIANCE RECOMMENDED CORRECTIVE ACTION ANNUAL DASHBOARD ANNUAL TARGET 2018/2019 2018/2019 ANNUAL ACTUAL REASONS FOR VARIANCE RECOMMENDED CORRECTIVE
2018/2019 ANNUAL 

DASHBOARD 

FREQUENCY OF 

REPORTING 
PRIMARY SOURCE OF EVIDENCE RESPONSIBLE DEPARTMENT 2019'20 BUDGET INFORMATION

YTD ACTUAL AS AT 30 JUNE 

2020

SDBIP REFERENCE 

NO. 

TLSDBIP-CC001

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Accelerated 

Municipal 

Transformation and 

Corporate 

Development 

To facilitate economic 

development that w ill result in 

sustainable job creation and 

grow th of the Tow n

To facilitate Revitalisation of 

Tow nship Economy
CC1.1.1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

TLSDBIP-CC002

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Accelerated 

Municipal 

Transformation and 

Corporate 

Development 

To facilitate economic 

development that w ill result in 

sustainable job creation and 

grow th of the Tow n

To facilitate economic 

development that w ill result 

investment in the tow n

CC1.2.1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

TLSDBIP-CC003

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved access to 

land (including Land 

Reform)

To develop an eff icient and 

effective land use management 

system so as to promote a 

rational and harmonious land 

use activity system.

Review  of the Land Use 

Scheme in line w ith 

SPLUMA

CC2.1.1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Completed land use survey by 30 June 

2019

Completed land use survey by 30 June 

2019
TARGET MET N/A N/A N/A N/A N/A N/A

TLSDBIP-CC004

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved access to 

land (including Land 

Reform)

To develop an eff icient and 

effective land use management 

system so as to promote a 

rational and harmonious land 

use activity system.

To undertake eff icient and 

effective building controls.
CC2.2.1

Percentage of compliance in terms of 

building regulations and by-law s 
Output Percentage (%) New  KPI

100% Compliance to 

green building bylaw s 

and approval of building 

plans w ithin statutory 

timeframes

100% Compliance to green 

building bylaw s and approval 

of building plans w ithin 

statutory timeframes

TARGET MET 

100% Compliance to 

green building bylaw s 

and approval of building 

plans w ithin statutory 

timeframes

100% Compliance to 

green building bylaw s 

and approval of building 

plans w ithin statutory 

timeframes

TARGET MET 

100% Compliance to 

green building bylaw s 

and approval of building 

plans w ithin statutory 

timeframes

100% Compliance to green 

building bylaw s and approval of 

building plans w ithin statutory 

timeframes

TARGET MET 

100% compliance in 

respect of statutory time 

frames for processing of 

building plans

100% compliance in respect of 

statutory time frames for 

processing of building plans

TARGET MET

100% compliance in respect of 

statutory time frames for 

processing of building plans

100% compliance in respect 

of statutory time frames for 

processing of building plans

TARGET MET

100% Compliance to 

green building bylaw s 

and approval of building 

plans w ithin statutory 

timeframes

100% compliance in 

respect of statutory 

time frames for 

processing of building 

plans

100% compliance in respect 

of statutory time frames for 

processing of building plans

TARGET MET N/A N/A N/A Quarterly

Quarter 1- 4: Planning registers or 

checklist (Formula to be used)and 

subsequent approvals by 

SED:DP&HS

DPHS

Vote No:101161010105, Vote 

description: SALARIES, Budget 

Amount: 10894575

R9 816 495,21 TP1

TLSDBIP-CC005

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved access to 

land (including Land 

Reform)

To ensure an effective and 

integrated Geographic 

Information Management 

System.

GIS System integration w ith 

other municipal systems.
CC3.1.1

 Number of indigent Analysis maps and  

reports for indigent properties w ithin the 

formal areas.

Output Maps and reports

Financial data 

integration to the GIs 

system

12 Analysis maps for 

indigents and 1 report

12 Analysis maps for 

indigents and 1 report
TARGET MET 

12 Analysis maps for 

indigents and 1 report

12 Analysis maps for 

indigents and 1 report
TARGET MET 

24 Analysis maps for 

indigents and 1 report

24 Analysis maps for indigents 

and 2 report
TARGET MET 

12 Analysis maps for 

indigents and 1 report

12 Analysis maps for indigents 

and 1 report
TARGET MET

12 Analysis maps for indigents 

and 1 report

12 Analysis maps for 

indigents and 1 report
TARGET MET

48 Analysis maps for 

indigents and 4 report

48 Analysis maps for 

indigents and 4 report

48 Analysis maps for 

indigents and 4 reports
TARGET MET

48 Analysis maps for indigents and 4 

report

48 Analysis maps for indigents and 4 

report
TARGET MET Quarterly

Q1: maps and progress report; 

Q2:maps and Progress Report; Q3 

map and progress report;  Q4 map 

and progress Report

DPHS

Vote No:101161010105, Vote 

description: SALARIES, Budget 

Amount: 10894575

R9 816 495,21 TP2

TLSDBIP-CC006

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved access to 

land (including Land 

Reform)

To promote spatial restructuring 

and integration

Development of municipal 

SDF in line w ith the 4th 

Generation of IDP

CC4.1.1
Approved  Spatial Development 

Framew ork  by 31 May 2020
Output

Council Minutes and 

Approved SDF

Approved  Spatial 

Development 

Framew ork  by 31 

May 2019

Review  of the draft  SDF 

19/20

Review  of the draft  SDF 

19/20
TARGET MET 

Receiving , amend    the 

SDF to include inputs 

from Departments 

Amended SDF that 

includes input from 

Departments 

TARGET MET 

Review  of the draft SDF 

19/20 Receiving , amend    

the SDF to include inputs 

from Departments 

Review ed draft SDF 19/20 w ith 

amendments that include inputs 

from Departments 

TARGET MET 
w orkshop the Draft SDF 

to Council

Draft SDF Approved by the 26 

February 2020
TARGET MET

Approved  Spatial Development 

Framew ork  by 31 May 2020

Approved SDF by council 

by the 29 June 2020
TARGET MET

Approved  Spatial 

Development 

Framew ork  by 31 May 

2020

Approved  Spatial 

Development 

Framew ork  by 31 May 

2020

Approved SDF by council 

by the 29 June 2020
TARGET MET

Approved  Spatial Development 

Framew ork  by 31 May 2019

Approved  Spatial Development 

Framew ork  by 31 May 2019
TARGET MET Quarterly

Q1Minutes of  Department meeting 

w ith Director TP and Staff , minutes 

of meetings w ith inter-departments 

or relevant stakeholders  Q2 

Amended Draft SDF Q3Minutes of 

Council Meeting Q4 Minutes of the 

Council and Final SDF

DPHS

Vote No:101161010105, Vote 

description: SALARIES, Budget 

Amount: 10894575

R9 816 495,21 TP3

TLSDBIP-CC007

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved access to 

land (including Land 

Reform)

To promote spatial restructuring 

and integration

To produce plans, policies 

and strategies to guide and  

manage development and 

investment. 

CC4.2.1
Approval of at least one LAP/ Precinct 

Plan annually
Output

Approved precinct 

plan/Approved area plan
1

Identif ication of area or 

place in line w ith the SDF 

for one LAP or Precinct 

Plan

Identif ication of area or place 

in line w ith the SDF for one 

LAP or Precinct Plan 

completed. 

TARGET MET 

undertake the necessary 

planning in order to have 

one LAP or Precinct plan  

Planning meetings 

convened. Draft Local 

Area Plan completed 

Department convened meetings during Quarter 1 due to 

w orking proactively. 

To revise targets and KPI 

definition during the mid-

year review  

TARGET MET 

Identif ication of area or 

place in line w ith the SDF 

for one Lap or Precinct 

Plan and undertake the 

necessary planning in 

order to have one LAP or 

Precinct plan  

Identif ication of area or place in 

line w ith the SDF for one Lap 

completed. Planning meetings 

convened and a draft LAP has 

been completed. 

Department convened meetings during Quarter 1 

due to w orking proactively. 

To revise targets and KPI 

definition during the mid-

year review  

TARGET MET Draft LAP or Precinct Plan
Draft LAP Approved as part of 

the SDF. 
TARGET MET

Approval of one Local Area Plan 

/ Precinct Plan by 30 June 2020

Approval of one Local Area 

Plan / Precinct Plan on the 

30 June 2020 by Council 

TARGET MET

Approval of one Local 

Area Plan / Precinct 

Plan by 30 June 2020

Approval of one Local 

Area Plan / Precinct 

Plan by 30 June 2020

Approval of one Local Area 

Plan / Precinct Plan on the 

30 June 2020 by Council 

TARGET MET N/A N/A N/A Quarterly

Q1 : GIS MAP, Q2 Minutes of the 

planning meetings Q3 Draft LAP or 

Precinct Plan Q4 Council Minutes

DPHS

Vote No:101161010105, Vote 

description: SALARIES, Budget 

Amount: 10894575

R9 816 495,21 TP4

TLSDBIP-CC008

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved access to 

land (including Land 

Reform)

To promote sustainable 

development and sound  

environmental planning

To ensure compliance w ith 

environmental legislation 

and regulations.

CC3.1.1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

TLSDBIP-CC009

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved access to 

land (including Land 

Reform)

To promote sustainable 

development and sound  

environmental planning

Review  of the municipal 

open space system 
CC3.2.1

Review  and approval of the municipal 

Open Space System by 30 June 2020
Output

Council Minutes and 

Review ed Municipal 

Open Space System

Open Space Policy 

and Framew ork 

Review  of the 18/19 

Open Space

Review  of the 18/19 Open 

Space completed. 
TARGET MET 

Receiving , amend    the 

Open space to include 

inputs from Departments 

Amended Open Space 

Policy 
TARGET MET 

Review  of the 18/19 

Open Space Receiving , 

amend    the Open space 

to include inputs from 

Departments 

Amended Open Space Policy TARGET MET 
w orkshop the Open 

space to Council

Draft Open Space Approved as 

part of the SDF. 
TARGET MET 

Approved  Open space system  

by 31 May 2020

Approved  Open space 

system  by 29 June 2020
TARGET MET 

Approved  Open space  

by 31 May 2020

Approved  Open space  

by 31 May 2020

Approved  Open space 

system  by 29 June 2020
TARGET MET N/A N/A N/A Quarterly

Q1Minutes of  Department meeting 

w ith Director TP and Staff , minutes 

of meetings w ith inter-departments 

or relevant stakeholders  Q2 

Amended Draft SDF Q3Minutes of 

Council Meeting Q4 Minutes of the 

Council and Final SDF

DPHS

Vote No:10161010229, Vote 

description: PUBLIC 

CONSULTATIONS, Budget Amount: 

300000

R432 680,00 TP5

TLSDBIP-CC010

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved access to 

land (including Land 

Reform)

To promote sustainable 

development and sound  

environmental planning

Identif ication of suitable land 

for cemeteries and relevant 

Geotech studies

CC3.3.1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Undertaking environmental specialist 

reports by 30 June 2019

Completion of Environmental specialist 

report (Geotechnical Investigation for 

the Jobs tow n Cemetery) 

TARGET MET N/A N/A DPHS N/A N/A n/a

TLSDBIP-CC011

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved 

Community Safety

To ensure the provision of 

traff ic management services

Intensify Law  Enforcement 

activities 
CC4.1.1 Number of roadblocks conducted Output Number 24 6 3

Department of Transport and SAPS did not attend the 

integrated roadblocks 

To revise the roadblock 

plan and KPI definition 

and SDBIP targets during 

the mid-year review  

TARGET NOT MET 6 6

Q1 - Department of Transport and SAPS did not attend 

the integrated roadblocks.                                              

Q2 - 7 Roadblocks w ere conducted, how ever on other 

4 roadblocks Department of Transport, RTI and SAPS  

did not attend 

To revise the roadblock 

plan and KPI definition 

and SDBIP targets during 

the mid-year review  

TARGET NOT MET 12 9

Q1 - Department of Transport and SAPS did not 

attend the integrated roadblocks.                      Q2 - 

7 Roadblocks w ere conducted, how ever on other 

4 roadblocks Department of Transport, RTI and 

SAPS  did not attend 

To revise the roadblock 

plan and KPI definition 

and SDBIP targets during 

the mid-year review  

TARGET NOT MET 6 6 TARGET MET 6 0

No roadblocks conducted due to the 

Covid-19 national lockdow n. Only 

monitoring of covid-19 roadblocks w ere 

conducted

TARGET NOT MET 24 24 15

Q1 - Department of Transport and SAPS did not 

attend the integrated roadblocks.                                              

Q2 - 7 Roadblocks w ere conducted, how ever on 

other 4 roadblocks Department of Transport, RTI 

and SAPS  did not attend                                                 

Q4 - No roadblocks conducted due to the Covid-

19 national lockdow n. Only monitoring of covid-

19 roadblocks w ere conducted

Department to ensure that the targets for roadblocks 

for 2020/21 are aligned to the Covid lockdow n 

regulations 

TARGET NOT MET 24 24 TARGET MET Quarterly
Quarter 1-4: Road block statistics 

register
COMMUNITY SERVICES 

Vote no:  10264010286     

Description: Road Safety and 

Education                                

Budget: R0,00

R0,00 COMM006

TLSDBIP-CC012

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved 

Community Safety
To improve safety and security

To provide and maintain an 

eff icient and effective 

disaster management 

service to New castle.

CC5.1.1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COMMUNITY SERVICES N/A N/A N/A

TLSDBIP-CC013

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved 

Community Safety

To ensure provision of f ire and 

disaster management services

To provide and maintain an 

eff icient and effective 

disaster management 

service to New castle.

CC6.1.1
Adoption of Disaster Risk Management 

Policy by September 2019
Output

Disaster Risk 

Management Policy

Finalisation of w ork 

shopping Ward 

Committees on 

Disaster Risk 

Management in 

New castle Municipality

Adoption of Disaster Risk 

Management Policy by 

September 2019

The draft policy w ill serve at 

council on the second of 

October 2019 for adoption. 

Both PSC and Exco 

recommended for the 

adoption thereof

Draft policy w as submitted to serve at Community 

Services August 2019 PSC(Annexure A 1) w ith intention 

for policy to be adopted at Council scheduled for 28th 

August 2019(Annexure A2). The PSC did not quorate for 

August 2019 and items served w ith September PSC items 

(Annexure B1). The Recommendation to adopt the policy 

w as planned to serve at Exco scheduled for 17 

September 2019(Annexure C) w hich w as postponed 

until further notice. Item only served at Exco that w as 

scheduled for the 26th September 2019(Annexure D) and 

recommendations from that EXCO w ill serve at Council 

scheduled for 2nd of October 2019 (Annexure E) 

Council to adopt Disaster 

Risk Management Policy 

on the 2nd October 2019

TARGET NOT MET N/A

Disaster Risk 

Management Policy 

adopted by 02 October 

2019

Draft policy w as submitted to serve at Community 

Services August 2019 PSC(Annexure A 1) w ith 

intention for policy to be adopted at Council scheduled 

for 28th August 2019(Annexure A2). The PSC did not 

quorate for August 2019 and items served w ith 

September PSC items (Annexure B1). The 

Recommendation to adopt the policy w as planned to 

serve at Exco scheduled for 17 September 

2019(Annexure C) w hich w as postponed until further 

notice. Item only served at Exco that w as scheduled for 

the 26th September 2019(Annexure D) and 

recommendations from that EXCO w ill serve at Council 

scheduled for 2nd of October 2019 (Annexure E) 

TARGET MET

Adoption of Disaster Risk 

Management Policy by 

September 2019

Disaster Risk Management Policy 

adopted by 02 October 2019
TARGET MET N/A N/A N/A N/A N/A N/A

Adoption of Disaster 

Risk Management Policy 

by September 2019

Adoption of Disaster 

Risk Management Policy 

by September 2019

Disaster Risk Management 

Policy adopted by 02 

October 2019

TARGET MET 

Finalisation of w ork shopping Ward 

Committees on Disaster Risk Management 

in New castle Municipality 

Workshopped all w ards, except w ard 

34, a report w as compiled and 

submitted to Community Services 

Portfolio Committee

All w ards w ithin New castle 

Municipal area have been 

w orkshopped.  Diff iculty to get 

public meetings for w ard34 due to 

the Councillors busy w ith 2019  

national elections

To do engagement through 

New castle Disaster Management 

Advisory Forum

TARGET NOT MENT Annual
Council Minutes and Approved 

Disaster Risk Management Policy 
COMMUNITY SERVICES 

Vote no:      10266010105                                

Description:  Salaries                    

Budget: 16 701 646

R15 676 751,00 COMM007

TLSDBIP-CC014

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities
CC7.1.1 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A n/a 1 1 TARGET MET N/A N/A COMMUNITY SERVICES N/A N/A N/A

TLSDBIP-CC015

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved 

Community Safety

To facilitate the responsive role 

of the municipality in OSS 

(National and Provincial 

government, Civil society and 

private sector)

To mainstream programmes 

w ith the National and 

Provincial government; Civil 

society, private sector and 

OSS structures 

CC8.1.1

Number of Local Task Team meetings 

held to address and refer issues relating 

to Operation Sukuma Sakhe in 

compliance w ith the Intergovernmental 

Relations Framew ork Act

Process Number New  KPI 2 2 TARGET MET 2 2 TARGET NOT MET 4 4 TARGET NOT MET 2 2 TARGET MET 2 1
Social gathering w ere prohibited due to 

Covid19 restrictions in Quarter4
TARGET NOT MET 8 8 7

Social gathering w ere prohibited due to Covid19 

restrictions in Quarter4

Target for 2020/21 to be review ed and aligned to the 

covid regulations 
TARGET NOT MET 100% 100% TARGET NOT MENT Quarterly

Quarter 1-4: Local Task Team 

minutes and attendance registers, 

Registers and number of issues 

received including telephonic issues 

and referred

OFFICE OF THE MUNICIPAL 

MANAGER 

Vote No: 10105010105, Vote 

description: SALARIES, Budget 

Amount: R 24 604 977

R24 403 140,14 MM12

TLSDBIP-CC016

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved 

Community Safety

To facilitate the responsive role 

of the municipality in OSS 

(National and Provincial 

government, Civil society and 

private sector)

To mainstream programmes 

w ith the National and 

Provincial government; Civil 

society, private sector and 

OSS structures 

CC10.1.1

Percentage of issues raised at Special 

Programmes fora   and addressed by 

the Special Programmes Unit

Process Percentage (%) New  KPI 100% 100% TARGET MET 100% 100% TARGET MET 100% 100% TARGET MET 100% 100% TARGET MET 100% 100% TARGET MET 100% 100% 100% TARGET MET 8 8 TARGET MET Quarterly 

Quarter 1-4:  Minutes and 

attendance register of the Fora 

meetings and Register of issues 

raised and addressed, Telephonic 

register of issues raised

OFFICE OF THE MUNICIPAL 

MANAGER 

  Vote no:010300010811                                

Description : Senior Citizens                        

Budget :R25 000,00 Vote 

no:010300010812                                

Description : Disability                          

Budget  :R60 000,00 Vote 

no:010300010813                                

Description : Man                         

Budget: R40 000,00 Vote 

no:010300010814                                

Description : Woman                         

Budget: R40 000,00  Vote 

no:010300010820                               

Description : HIV & AIDS                         

Budget: R40 000,00 Vote 

no:010300010821     Description : 

Substance Abuse                         

Budget: R25 000,00                           

R134 169,30 MM13

TLSDBIP-CC017

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved 

Community Safety

To respond to the needs of 

vulnerable groups w ithin 

New castle jurisdictional area

Empow erment of target 

groups (Senior citizens, 

Disability, People living w ith 

HIV/AIDS, Women and Men) 

through human rights 

activities 

CC11.1.1

Number of special programs (Women, 

men, children, disability, senior citizens 

and substance abuse) psychosocial 

campaigns implemented as per the year 

plan 

Output Number New  KPI 2 2 TARGET MET 2 2 TARGET MET 4 4 TARGET MET 2 2 TARGET MET 2 0
Social gathering w ere prohibited due to 

Covid19 restrictions
N/A 8 8 6

Social gathering w ere prohibited due to Covid19 

restrictions in Quarter4

Target for 2020/21 to be review ed and aligned to the 

covid regulations 
TARGET NOT MET 16 16 TARGET NOT MENT Quarterly 

Quarter 1-4:  Year Planner as 

approved by the Municipal Manager, 

Attendance registers, program, 

photos and Questions and Answ er 

forms 

OFFICE OF THE MUNICIPAL 

MANAGER 

Vote no:010300010810                                 

Description : Children                          

Budget :R40 000,00  Vote 

no:010300010811                                

Description : Senior Citizens                        

Budget :R25 000,00 Vote 

no:010300010812                                

Description : Disability                          

Budget  :R60 000,00 Vote 

no:010300010813                                

Description : Man                         

Budget: R40 000,00 Vote 

no:010300010814                                

Description : Woman                         

Budget: R40 000,00  Vote 

no:010300010820                               

Description : HIV & AIDS                         

Budget: R40 000,00 Vote 

no:010300010821                               

R134 169,30 MM14

TLSDBIP-CC018

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved 

Community Safety

To ensure the provision of 

traff ic management services

Intensify Law  Enforcement 

activities 
Cost centre: 266

Purchasing of Rescue Tools (Jaw s of 

Life) 
Output Reports New  KPI

Compile Specs. Send 

specs for SED approval 

and submit specif ication 

to SCM  

Specs compiled, SED 

approval w as in July and  

specs w ere submitted to 

SCM on the 29/07/19. Bid 

serve at BSC Committee on 

the 07/08/19

TARGET MET 

Advertise the bid. 

Evaluations of the bids. 

Bid Serve at BEC

Bid advertised on the 

11th of October 2019. Bid 

Administrative 

Compliance Report 

completed by SCMU

Delay w ith department to f inalise the Technical Report 

and send back to SCM

A Technical Report to be 

compiled for the BID to be 

able to serve at BEC

TARGET NOT MET

Advertise the bid. 

Evaluations of the bids. 

Bid Serve at BEC

Bid advertised on the 11th of 

October 2019. Bid Administrative 

Compliance Report completed by 

SCMU

Delay w ith department to f inalise the Technical 

Report and send back to SCM

A Technical Report to be 

compiled for the BID to be 

able to serve at BEC

TARGET NOT MET

Bid Serves at Bid 

Evaluation Committee and 

Bid Adjudication 

Committee

Bid served at Bid Adjudication 

Committee on the 24th of 

February 2020. Tw o w eek 

objection period to lapse.

TARGET MET 

Aw arding of the Bid. Generate 

orders and aw ait delivery. 

Receive delivery and process 

invoice for payment 

Provisional appointment 

letter issued in March 2020. 

The MBD 7 contract has not 

been signed by the service 

provider.

Department did not prioritise the project 

and ensure that follow  ups w ere made 

for the signing of the MBD forms.

Project to be rolled over to the next f inancial 

year. 
TARGET NOT MET 

Purchasing of Rescue 

Tools (Jaw s of Life) for 

Fire Operations 

Purchasing of Rescue 

Tools (Jaw s of Life) for 

Fire Operations 

Provisional appointment 

letter issued in March 2020. 

Aw aiting for the MBD 7 

contract to be signed by the 

service provider.

Department did not prioritise the project and 

ensure that follow  ups w ere made for the 

signing of the MBD forms.

Project to be rolled over to the next f inancial year. TARGET NOT MET N/A N/A N/A Quarterly 

Quarter 1: Specif ications,             

Quarter 2: Advertisement, Evaluation 

of reports and BEC Minutes                                              

Quarter 3:  BEC and BAC minutes                           

Quarter 4:  Aw ard Letter, Order 

Delivery notes and invoices 

COMMUNITY SERVICES 

Vote no:     726610021                             

Description: Rescue Tools                       

Budget: R750 000

R0,00 COMM008

TLSDBIP-CC019

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross cutting 
     Putting people 

f irst;

Improved 

Community Safety

To ensure the provision of 

traff ic management services

Intensify Law  Enforcement 

activities 
Cost centre: 264

Purchasing of a 3 ton truck for Traff ic 

Services
Output Reports New  KPI

Compile Specs. Send 

specs for SED Approval 

and Submit specif ication 

to SCM  

Specs compiled, SED 

approval w as in June and  

specs w ere submitted to 

SCM on the 16/07/19. Bid 

serve at BSC Committee on 

the 24/07/19. Bid advertised 

in the New castle Advertiser 

on 13 September 2019

The bid specif ication w ere drafted as soon as the 

2019/20 budget w as confirmed and submitted to SCMU
TARGET MET 

Advertise the bid. 

Evaluations of the bids. 

Bid Serve at BEC

Bid administration 

compliance report 

compiled and submitted to 

SCM on the 13/11/2019. 

BID served at BEC 

meeting on the 28 

November 2019

Bid w as advertised earlier than it w as planned TARGET MET

Advertise the bid. 

Evaluations of the bids. 

Bid Serve at BEC

Bid administration compliance 

report compiled and submitted to 

SCM on the 13/11/2019. BID 

served at BEC meeting on the 28 

November 2019

Bid w as advertised earlier than it w as planned TARGET MET

Bid Serves at BAC. 

Aw arding of the Bid. 

Generate orders. Receive 

delivery and process 

invoice for payment 

Bid Served at BAC. Final 

appointment and MBD 7.1 w as 

signed on the 06/02/2020. 

Requisition f illed and an order 

w as generated on the 

12/03/2020. Invoice w as 

received and payment w as 

processed in March. 

Due to a COVID-19 National 

Lock Dow n implementation from 

the 27th of March 2020, a 3 ton 

truck w as not delivered as the 

service provider w as suppose 

to f inalise registration of the 

vehicle. 

Registration of the vehicle 

to be f inalised in Q4
N/A N/A

Vehicle registered and 

motor vehicle licence w as 

issued on the 02nd of July 

2020

The Department of Transport stopped all 

transactions due to the National 

Lockdow n. 

TARGET MET

Purchasing of a 3 ton 

truck for Traff ic 

Services

Purchasing of a 3 ton 

truck for Traff ic 

Services

Vehicle registered and 

motor vehicle licence w as 

issued on the 02nd of July 

2020

The Department of Transport stopped all 

transactions due to the National Lockdow n. 
TARGET MET N/A N/A N/A Quarterly 

Quarter 1: Specif ications,             

Quarter 2: Advertisement, Evaluation 

of reports and BEC Minutes                                              

Quarter 3:  BAC minutes, aw ard 

letter, an order                             

Quarter 4: Delivery notes and 

invoices 

COMMUNITY SERVICES 

Vote no: 7266103271                  

Description: 3 Ton truck  Budget: 

R514 0250,00

R447 630,44 COMM009

TLSDBIP-CC020

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross Cutting 
     Putting people 

f irst;

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities
Cost centre: 127

Purchasing of furniture for Richview , 

Fairleigh, Farmers Hall, Show  Hall, Tow n 

Hall, JBC, Charlestow n, Mdadeni and 

Osizw eni Halls 

Output Reports New  KPI

Compilation of 

specif ications. Advertise 

bid. Evaluation of the 

bids

Bids compiled and tabled at 

the BSC on 7/08/2019 and 

again on 28/08/2019 for the 

amended specs.  Follow s up 

via email w as done w ith 

SCM. 

Amended specs w as only approved on 11/09/2019. 

Funds w ere surrended during adjustment budget

Project to be removed as 

per the adjustment 

budget

TARGET NOT MET N/A N/A
Budget w as removed during adjustment budget in 

September 2019
N/A

Bid Serve at BEC, BAC. 

Bid aw arded 
N/A

Budget w as removed during adjustment budget in 

September 2019
N/A N/A

Budget w as removed during 

adjustment budget in September 

2019

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Quarterly 

Quarter 1: Specif ications, 

advertisement and evaluation 

reports                                                

COMMUNITY SERVICES 

Vote no:       127                       

Description: Furniture Halls Budget: 

R0,00

R0,00 COMM010

TLSDBIP-CC021

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross Cutting 
     Putting people 

f irst;

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities
DPHS1

Progress made w ith construction of 

Blaauw bosch Library
Process Reports New  KPI

Compile Specs. Send 

specs for SED Approval 

and Submit specif ication 

to SCM  

The new  site for the 

construction of the library 

has been identif ied. 

The site for the library had to be changed as the initial site 

w as the JBC Hall Parking. 

To revise the target 

during the mid-year 

review . 

TARGET NOT MET

Advertise the bid. 

Evaluations of the bids. 

Bid Serve at BEC

The project could not 

continue. The budget 

w as not received.

N/A

Advertise the bid. 

Evaluations of the bids. 

Appointment of service 

provider

The new  site for the construction 

of the library has been identif ied. 

The budget for the Blaaubosch 

Library w as not received and 

therefore this project w ill not 

continue.

N/A N/A N/A N/A N/A N/A N/A

Site clearance and 

excavations for the 

foundation of the 

Library 

N/A N/A N/A N/A N/A N/A Quarterly 

Quarter 1-2: Progress 

reports/invoices linked to 

expenditure 

DPHS

Vote No:101161010854, Vote 

description: Blaaubosch Library 

,Budget Amount:10442016

R0,00 URP2

TLSDBIP-CC022
     Output 2: Improving

access to basic services.
Cross Cutting 

     Delivering 

basic services;

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

Progress on the upgrade Phelindaba 

Upgrade Sport Centre
Output Reports New  KPI TBC

Project w as w ithdraw n by 

Province and request w as 

submitted to BTO to remove 

the budget allocation from 

Community Services 

Non compliance w ith condition of grant 

To follow  up w ith BTO to 

remove the budget from 

Community Services. 

TARGET NOT MET TBC

Project w as w ithdraw n 

by Province and request 

w as submitted to BTO to 

remove the budget 

allocation from Community 

Services 

Non compliance w ith condition of grant 

To follow  up w ith BTO to 

remove the budget from 

Community Services. 

TARGET NOT MET TBC

Project w as w ithdraw n by 

Province and request w as 

submitted to BTO to remove the 

budget allocation from Community 

Services 

Non compliance w ith condition of grant 

To follow  up w ith BTO to 

remove the budget from 

Community Services. 

TARGET NOT MET N/A N/A N/A N/A N/A N/A TBC N/A N/A N/A N/A N/A N/A N/A
Quarter 1:  Quarter 2: Quarter 3 - 

Quarter 4: N/A 
COMMUNITY SERVICES 

Vote no/ cost centre: 422  

Description: Upgrade of Phelindaba 

Indoor Sport Centre  Budget: R 0,00

R0,00 COMM011

TLSDBIP-CC023

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross Cutting 
     Putting people 

f irst;

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities
Purchase of Furniture for JBC Hall Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

Compilation of 

specif ication. 

Advertisement and 

aw arding by issuing an 

order

Specs compiled and forw arded 

to SCM on 27/01/2020

BTO w as delayed in advertising 

the Bid. Tender only opened on 

the 19/03/2020. 

Project to be rolled over to 

the next f inancial year. 
TARGET NOT MET

Receive delivery and process 

invoice for payment 

Bid has been extended and 

new  closing date is the 3rd 

of July 2020

Delays on SCM processes due to 

National Lockdow n 
Project to be rolled over TARGET NOT MET N/A

Purchase of Furniture 

JBC Hall 

Bid has been extended and 

new  closing date is the 3rd 

of July 2020

Delays on SCM processes due to National 

Lockdow n 
Project to be rolled over TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Specif ications, advertisement 

and an order                                              

Q4 - Delivery note and invoice

COMMUNITY SERVICES 

Vote no: 70095034721                           

Description: Furniture JBC Hall                                                      

Budget: R44 306

R0,00 COMM012

TLSDBIP-CC024

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross Cutting 
     Putting people 

f irst;

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities

Purchase of Furniture for Charlestow n 

Hall 
Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

Compilation of 

specif ication. 

Advertisement and 

aw arding by issuing an 

order

Specs compiled and forw arded 

to SCM on 27/01/2020

BTO w as delayed in advertising 

the Bid. Tender only opened on 

the 19/03/2020. 

Project to be rolled over to 

the next f inancial year. 
TARGET NOT MET

Receive delivery and process 

invoice for payment 

Bid has been extended and 

new  closing date is the 3rd 

of July 2020

Delays on SCM processes due to 

National Lockdow n 
Project to be rolled over TARGET NOT MET N/A

Purchase of Furniture 

Charlestow n Hall 

Bid has been extended and 

new  closing date is the 3rd 

of July 2020

Delays on SCM processes due to National 

Lockdow n 
Project to be rolled over TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Specif ications, advertisement 

and an order                                              

Q4 - Delivery note and invoice

COMMUNITY SERVICES 

Vote no: 70128101621                           

Description: Furniture Charlestow n 

Hall                Budget: R7 720

R0,00 COMM013

TLSDBIP-CC025
     Output 2: Improving

access to basic services.
Cross Cutting 

     Putting people 

f irst;

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities

Refurbishment and Extension of 

New castle Library 
Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

 Mechanical w orks 100% . 

Palisade fence 100%. 

Final snagging  and 

practical completion. 

Mechanical w orks 99%, Palisade 

fence 95%, Aluminium w orks - 

(snagging) 96% and Removal of 

rubble 100%. Mechanical w orks 

100%, Palisade fence 99%, 

Snagging in progress. Practical 

completion certif icate received 

on 23/03/2020. 

Moteko to fast track submission 

of certif icate of compliance and 

completion of palisade fencing. 

Project to be rolled over. TARGET NOT MET

Improvement on storm w ater 

drainage for parking area. Paving 

of parking area.                                                                                                

Issuing of f inal completion 

certif icate  

Final accounts in the 

amounts of R316 486,78 

and R59 190,42 received on 

10 June 2020 and submitted 

to SCMU for processing.                                                                                          

1) Snagging could not be f inalized as a 

result of the national lockdow n.                                                            

2) A memo w as drafted during March to 

Technical for assistance w ith the 

establishment of a parking area, 

how ever, the memo w as not signed and 

submitted to Technical Services as a 

result of the national lockdow n the 

department did not make follow  ups w ith 

1) Technical Services to assist w ith the 

snagging, as all staff have returned to w ork. 

This process can be dealt w ith separately, as 

retention fees w ere retained on this project 

and w ill only be released once all snagging has 

been done.                                                                                                

2) Roll over w ill be requested during July 2020 

from DAC and KZN Treasury to continue w ith 

the project.

TARGET NOT MET N/A

Refurbishment and 

Extension of New castle 

Library 

Final accounts in the 

amounts of R316 486,78 

and R59 190,42 received on 

10 June 2020 and submitted 

to SCMU for processing.                                                                                          

1) Snagging could not be f inalized as a result of 

the national lockdow n.                                                            

2) A memo w as drafted during March to 

Technical for assistance w ith the establishment 

of a parking area, how ever, the memo w as not 

signed and submitted to Technical Services as a 

result of the national lockdow n the department 

did not make follow  ups w ith Technical Services 

1) Technical Services to assist w ith the snagging, as 

all staff have returned to w ork. This process can be 

dealt w ith separately, as retention fees w ere 

retained on this project and w ill only be released 

once all snagging has been done.                                                                                                

2) Roll over w ill be requested during July 2020 from 

DAC and KZN Treasury to continue w ith the project.

TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Monthly reports, invoices, 

Practical completion certif icate                                        

Q4 - Monthly reports,  invoices and 

f inal completion certif icate 

COMMUNITY SERVICES 

Vote no / Cost Centre: 108                           

Description: Refurbishment and 

Extension of New castle Library                                     

Budget: R2 540 752

R679 171,45 COMM014

TLSDBIP-CC026
     Output 2: Improving

access to basic services.
Cross Cutting 

     Putting people 

f irst;

Environmental 

sustainability 

(Environmental 

conservation 

/management)

To ensure eff icient use and 

management of community 

facilities.

To ensure provision of a 

clean and safe environment 
Purchase of Grass Cutter Equipment's Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

Request for quotations,  

purchase of machinery 

and equipment's and 

process invoices for 

payment

Grass cutter machinery 

purchased and invoices w ere 

processed. 

TARGET MET

Purchase of machinery and 

equipment's and process 

invoices for payments

Specif ication compiled. 

Department did not prioritise the 

compilation of the Specif ication and 

therefore it w as not submitted timeously 

to SCM to request for quotations of the 

remaining grass cutter machinery and 

equipment, this is due to National 

Lockdow n 

Project to be a roll over. TARGET NOT MET N/A
Purchase of Grass 

Cutter Equipment's 
Specif ication compiled. 

Department did not prioritise the compilation of 

the Specif ication and therefore it w as not 

submitted timeously to SCM to request for 

quotations of the remaining grass cutter 

machinery and equipment, this is due to National 

Lockdow n 

Project to be a roll over. TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Quotations, delivery notes and 

invoices                                                       

Q4 - Delivery notes and invoices 

COMMUNITY SERVICES 

Vote no: 70403104121                      

Description: Grass cutter             

Budget : R428 398

R230 000,00 COMM015

TLSDBIP-CC027
     Output 2: Improving

access to basic services.
Cross Cutting 

     Putting people 

f irst;

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities
Construction of Zulu Umuzi Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

Compile specif ication and 

plans. Bid serve at BSC. 

Advertisement of the Bid  

Draft specif ication compiled. 

Department did not prioritise the 

completion and submission of 

the specif ication to BSC. 

Project to be rolled over to 

the next f inancial year. 
TARGET NOT MET

BID serves at BEC and BAC . 

Issuing of Provisional 

appointment  and Final 

Appointment letter.  Issuing of 

Completion Certif icate. Process 

invoice for payment 

Draft specif ication compiled 

in March 2020. 

Department did not prioritise the 

completion and submission of the 

specif ication to BSC. 

Project to be rolled over to the next f inancial 

year. 
TARGET NOT MET N/A

Construction of Zulu 

Umuzi

Draft specif ication compiled 

in March 2020. 

Department did not prioritise the completion and 

submission of the specif ication to BSC. 
Project to be rolled over to the next f inancial year. TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Specif ications and plans, BSC 

minutes and Advertisement                                            

Q4 - BEC and BAC minutes, 

Provisional and f inal appointment 

letters, Completion Certif icate and 

invoices

COMMUNITY SERVICES 

Vote no: 70186016021                           

Description: Construction of Zulu 

Umuzi                                  Budget: 

R100 000 

R0,00 COMM017

TLSDBIP-CC028

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross Cutting 
     Putting people 

f irst;

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities
Purchase of Furniture and Equipment Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

Compilation of 

specif ication,  request for 

close quotations and 

compilation of report by 

SCM 

Draft specif ication compiled. 

Department did not prioritise the 

completion and submission of 

the specif ication to BSC. 

Project to be rolled over to 

the next f inancial year. 
TARGET NOT MET

Aw arding of the Bid by 

generating and order. Supply and 

delivery of furniture. Process 

invoice for payment 

Draft specif ication compiled. 

Department did not prioritise the 

completion and submission of the 

specif ication to BSC. 

Project to be rolled over to the next f inancial 

year. 
TARGET NOT MET N/A

Purchase of Furniture 

and Equipment
Draft specif ication compiled. 

Department did not prioritise the completion and 

submission of the specif ication to BSC. 
Project to be rolled over to the next f inancial year. TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Specif ications, close quotations 

and SCM report                                        

Q4 - An order delivery note and 

invoices

COMMUNITY SERVICES 

Vote no:    70186015021                        

Description: Furniture and Equipment                                   

Budget: R43 000 

R0,00 COMM018

TLSDBIP-CC029

     Output 1: Implement a

differentiated approach to

municipal f inancing,

planning and support.

Cross Cutting 

     Building 

capable local 

government 

institutions.

Improved 

Community Safety

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities

Installation Alarm Systems for  Mobile 

Office 
Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

Compilation of 

specif ication and 

advertisement 

Specs compiled and submitted to 

SCM on 03/03/2020

Department did not prioritise the 

project
Project to be rolled over TARGET NOT MET

Installation of alarm system and 

process invoice for payment 

Specs compiled and 

submitted to SCM on 

03/03/2020

Department did not prioritise the project Project to be rolled over TARGET NOT MET N/A

Installation Alarm 

Systems for  Mobile 

Office 

Specs compiled and 

submitted to SCM on 

03/03/2020

Department did not prioritise the project Project to be rolled over TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Specif ication and 

advertisement      Q4 - Delivery and 

invoice 

COMMUNITY SERVICES 

Vote no:   70185035021                         

Description: Alarm Systems of 

Mobile Office                            

Budget: R10 000

R0,00 COMM019

TLSDBIP-CC030

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross Cutting 
     Putting people 

f irst;

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities
Purchase of Art Purchases Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Purchase of Art Works 

No artw ork purchased due 

to the lockdow n 

Department did not prioritise the 

purchase of artw ork 

Roll over request to be submitted to DAC during 

July 2020.
TARGET NOT MET N/A

Purchase of Art 

Purchases

No artw ork purchased due 

to the lockdow n 

Department did not prioritise the purchase of 

artw ork 

Roll over request to be submitted to DAC during July 

2020.
TARGET NOT MET N/A N/A N/A Bi-annual Delivery note, order and invoices COMMUNITY SERVICES 

Vote no:   70185000321                         

Description: Art Purchases               

Budget: R50 000

R0,00 COMM020

TLSDBIP-CC031

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross Cutting 
     Putting people 

f irst;

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities

Purchase of Air conditioner Unit Art 

Gallery 
Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

Compilation of 

specif ication and request 

for quotations 

Draft specif ication compiled. 

Department did not prioritise the 

completion and submission of 

the specif ication to BSC. 

Project to be rolled over to 

the next f inancial year. 
TARGET NOT MET

Aw ard an issuing an order, 

supply and delivery, process 

invoice for payment 

Draft specif ication compiled. 

Department did not prioritise the 

completion and submission of the 

specif ication to BSC. 

Project to be rolled over to the next f inancial 

year. 
TARGET NOT MET N/A

Purchase of Air 

conditioner Unit Art 

Gallery 

Draft specif ication compiled. 
Department did not prioritise the completion and 

submission of the specif ication to BSC. 
Project to be rolled over to the next f inancial year. TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Specif ications and quotations    

Q4 - An order, delivery notes and 

invoices

COMMUNITY SERVICES 

Vote no:   70185025021                         

Description: Purchase of Air 

conditioner Unit Art Gallery                                  

Budget: R13 000

R0,00 COMM021

TLSDBIP-CC032

     Output 1: Implement a

differentiated approach to

municipal f inancing,

planning and support.

Cross Cutting 

     Building 

capable local 

government 

institutions.

Improved 

Community Safety

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities
Installation of CCTV Cameras Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

Evaluation of Bids, BID 

serves at BEC and BAC. 

Aw arding of the BID 

Bid administration report w as 

tabled at BEC on 27 February 

2020

Report referred back to SCMU 

and Department to revisit the 

report and then to resubmit to 

BEC. Report could not serve at 

BEC during March 2020 due to 

national shutdow n and off ice 

closure.

Report to serve at next 

BEC meeting w hich is 

dependent on the 

uplif tment of the national 

shutdow n announced by 

the President. 

TARGET NOT MET

Appointment of Service Provider 

and issuing of an order. Supply 

and delivery. Process invoice for 

payment 

BAC referred the item for 

CCTV cameras back to the 

department for proper 

reasons for bid cancellation 

at the BEC. 

BEC cancelled the bid for CCTV cameras 

because there w as outstanding 

information required from the 

department. 

Project to be rolled over and to discuss the 

draft compliance report w ith the SCMU 

Manager before they submitted it to BEC for 

consideration.

TARGET NOT MET N/A
Installation of CCTV 

Cameras 

BAC referred the item for 

CCTV cameras back to the 

department for proper 

reasons for bid cancellation 

at the BEC. 

BEC cancelled the bid for CCTV cameras 

because there w as outstanding information 

required from the department. 

Project to be rolled over and to discuss the draft 

compliance report w ith the SCMU Manager before 

they submitted it to BEC for consideration.

TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Evaluation reports, BEC and 

BAC minutes and Provisional 

appointment letter                                                         

Q4 - Final appointment letter, an 

order, delivery notes and invoice

COMMUNITY SERVICES 

Vote no:   70181003221                         

Description: Installation of CCTV 

Cameras                Budget: R500 

000

R0,00 COMM022

TLSDBIP-CC033

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross Cutting 
     Putting people 

f irst;

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities
Installation of Air conditioner Unit Ward 7 Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

Compilation of 

specif ication and request 

for quotations 

Specs compiled and forw arded 

to SCM on 23/03/2020.

Department did not prioritise the 

project in January and February 

2020. 

Project to be rolled over. TARGET NOT MET

Aw arding by issuing an order, 

supply and delivery and process 

invoice for payment 

Request w as submitted to 

SCM to advise if it is 

possible to advertise and 

f inalise the project before or 

by end of June as the 

project is below  R30 000

Delays w ith SCM processes due to 

National Lockdow n and no feedback 

received from SCM as per the 

department request. 

Roll over request to be submitted to DAC during 

July 2020.
TARGET NOT MET N/A

Installation of Air 

conditioner Unit Ward 7

Request w as submitted to 

SCM to advise if it is 

possible to advertise and 

f inalise the project before or 

by end of June as the 

project is below  R30 000

Delays w ith SCM processes due to National 

Lockdow n and no feedback received from SCM 

as per the department request. 

Roll over request to be submitted to DAC during July 

2020.
TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Specif ication and quotations    

Q4 - An order, delivery notes and 

invoice

COMMUNITY SERVICES 

Vote no:   70181025021                         

Description: Installation of Air 

conditioner Unit Ward 7                

Budget: R12 000

R0,00 COMM023

TLSDBIP-CC034

     Output 1: Implement a

differentiated approach to

municipal f inancing,

planning and support.

Cross Cutting 

     Building 

capable local 

government 

institutions.

Improved 

Community Safety

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities
Installation of alarm systems in Libraries Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

Compilation of 

specif ication and 

advertisement 

Specif ications compiled and 

budget information has been 

confirmed by BTO 

BTO w as to advertise on a 

7day bid, but this w as not done 

by BTO. 

Project to be rolled over TARGET NOT MET

Aw arding of the Service 

Provider, Supply and delivery and 

process invoice for payment 

Update w as requested from 

SCM w ith regard to all grant 

funded projects for the 

municipality to be able to 

request for roll-overs 

through the relevant 

stakeholders

Delays w ith SCM processes due to 

National Lockdow n and no feedback 

received from SCM as per the 

department request. 

Roll over request to be submitted to DAC during 

July 2020.
TARGET NOT MET N/A

Installation of alarm 

systems in Libraries 

Update w as requested from 

SCM w ith regard to all grant 

funded projects for the 

municipality to be able to 

request for roll-overs 

through the relevant 

stakeholders

Delays w ith SCM processes due to National 

Lockdow n and no feedback received from SCM 

as per the department request. 

Roll over request to be submitted to DAC during July 

2020.
TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Specif ications and 

advertisement                                          

Q4 - Appointment letter, purchase of 

order, delivery notes and invoice

COMMUNITY SERVICES 

Vote no:  70181000151                          

Description: Alarm Systems 

Libraries                              Budget: 

200 000

R0,00 COMM024

TLSDBIP-CC035

     Output 1: Implement a

differentiated approach to

municipal f inancing,

planning and support.

Cross Cutting 

     Building 

capable local 

government 

institutions.

Improved 

Community Safety

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities

Installation of Access Control New castle 

Library 
Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

Compilation of 

specif ication and 

advertisement 

Draft specif ication submitted to 

BTO. 

BTO w as to advertise on a 

7day bid, but this w as not done 

by BTO. 

Project to be rolled over TARGET NOT MET

Aw arding of the Service 

Provider, Supply and delivery and 

process invoice for payment 

Update w as requested from 

SCM w ith regard to all grant 

funded projects for the 

municipality to be able to 

request for roll-overs 

through the relevant 

stakeholders

Delays w ith SCM processes due to 

National Lockdow n and no feedback 

received from SCM as per the 

department request. 

Roll over request to be submitted to DAC during 

July 2020.
TARGET NOT MET N/A

Installation of Access 

Control New castle 

Library 

Update w as requested from 

SCM w ith regard to all grant 

funded projects for the 

municipality to be able to 

request for roll-overs 

through the relevant 

stakeholders

Delays w ith SCM processes due to National 

Lockdow n and no feedback received from SCM 

as per the department request. 

Roll over request to be submitted to DAC during July 

2020.
TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Specif ications and 

advertisement                                          

Q4 - Appointment letter, an order, 

delivery notes and invoice

COMMUNITY SERVICES 

Vote no:    7081000251                        

Description: Access Control in NN 

Library                                 Budget: 

R200 000

R0,00 COMM025

TLSDBIP-CC036

     Output 1: Implement a 

differentiated approach to 

municipal f inancing, 

planning and support.

Cross Cutting 

     Building 

capable local 

government 

institutions.

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities

Installation Books Security System: Ward 

7
Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

Compilation of 

specif ication and 

advertisement 

Specif ications drafted by 

department 

Department did not Prioritise the 

Access Control Project. 
Project to be rolled over TARGET NOT MET

Aw arding of the Service 

Provider, Supply and delivery and 

process invoice for payment 

Update w as requested from 

SCM w ith regard to all grant 

funded projects for the 

municipality to be able to 

request for roll-overs 

through the relevant 

stakeholders

Delays w ith SCM processes due to 

National Lockdow n and no feedback 

received from SCM as per the 

department request. 

Roll over request to be submitted to DAC during 

July 2020.
TARGET NOT MET N/A

Installation Books 

Security System: Ward 

7

Update w as requested from 

SCM w ith regard to all grant 

funded projects for the 

municipality to be able to 

request for roll-overs 

through the relevant 

stakeholders

Delays w ith SCM processes due to National 

Lockdow n and no feedback received from SCM 

as per the department request. 

Roll over request to be submitted to DAC during July 

2020.
TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Specif ications and 

advertisement                                          

Q4 - Appointment letter, an order, 

delivery notes and invoice

COMMUNITY SERVICES 

Vote no:   70181000351                         

Description: Books Security System: 

Ward 7              Budget: R130 000

R0,00 COMM026

TLSDBIP-CC037

     Output 1: Implement a

differentiated approach to

municipal f inancing,

planning and support.

Cross Cutting 
     Putting people 

f irst;

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities

Establishment of Parking Area and 

Fencing Modular Library
Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

Compilation of 

specif ication, 

advertisement, aw arding 

of service provider by 

generating an order, 

execution of w ork and 

generate an order 

Community Services engaged 

Technical Services to assist w ith 

the establishment of a parking 

area and erecting of fencing at 

the modular library. 

Department is aw aiting 

feedback from Technical 

Services to f inalise the 

Specif ication and complete the 

project. 

Project to be rolled over TARGET NOT MET

Appointment Service Provider. 

Process invoice for payment, 

supply and delivery. Process 

invoice for payment 

Specif ications received 

from Technical Services on 

01/06/2020. 

Department received the specif ications 

from Technical Services only on the 

01/06/2020 and did department did not 

prioritise the submission of the specs to 

SCM. 

Roll over request to be submitted to DAC during 

July 2020.
TARGET NOT MET N/A

Establishment of 

Parking Area and 

Fencing Modular Library

Specif ications received 

from Technical Services on 

01/06/2020. 

Department received the specif ications from 

Technical Services only on the 01/06/2020 and 

did department did not prioritise the submission 

of the specs to SCM. 

Roll over request to be submitted to DAC during July 

2020.
TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Specif ication, advertisement, 

an order and delivery note                          

Q4 - Appointment letter, an order, 

invoice and delivery note          

COMMUNITY SERVICES 

Vote no:   70181045021                         

Description: Establishment of 

Parking Area and Fencing Modular 

Library                         Budget: R334 

000

R0,00 COMM027

TLSDBIP-CC038

     Output 1: Implement a

differentiated approach to

municipal f inancing,

planning and support.

Cross Cutting 

     Building 

capable local 

government 

institutions.

Improved 

Community Safety

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities
Installation of CCTV Cameras Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A

Bid evaluation report. Bid 

serves at BEC and BAC. 

Appointment of Service 

Provider 

Bid administration report w as 

tabled at BEC on 27 February 

2020

Report referred back to SCMU 

and Department to revisit the 

report and then to resubmit to 

BEC. Report could not serve at 

BEC during March 2020 due to 

national shutdow n and off ice 

closure.

Report to serve at next 

BEC meeting w hich is 

dependent on the 

uplif tment of the national 

shutdow n announced by 

the President. 

TARGET NOT MET

Final appointment of Service 

Provider, generate an order, 

supply and delivery and process 

invoice for payment 

BAC referred the item for 

CCTV cameras back to the 

department for proper 

reasons for bid cancellation 

at the BEC. 

BEC cancelled the bid for CCTV cameras 

because there w as outstanding 

information required from the 

department. 

Project to be rolled over and to discuss the 

draft compliance report w ith the SCMU 

Manager before they submitted it to BEC for 

consideration.

TARGET NOT MET N/A
Installation of CCTV 

Cameras

BAC referred the item for 

CCTV cameras back to the 

department for proper 

reasons for bid cancellation 

at the BEC. 

BEC cancelled the bid for CCTV cameras 

because there w as outstanding information 

required from the department. 

Project to be rolled over and to discuss the draft 

compliance report w ith the SCMU Manager before 

they submitted it to BEC for consideration.

TARGET NOT MET N/A N/A N/A Bi-annual 

Q3 - Bid evaluation report, BEC and 

BAC minutes, Provisional 

appointment letter                                                               

Q4 - Final appointment letter, an 

order, delivery note and invoice 

COMMUNITY SERVICES 

Vote no:   70266003221                         

Description: Installation of CCTV 

Cameras                Budget: R1 219 

332

R0,00 COMM028

TLSDBIP-CC039
     Output 2: Improving

access to basic services.
Cross Cutting 

     Putting people 

f irst;

Improved access to 

public facilities 

(including 

educational facilities 

-provincial mandate)

To ensure eff icient use and 

management of community 

facilities.

Establishment and provision 

of community facilities
Fencing of Fort Amiel Output Reports New  KPI N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Generate an order, process 

payment for the service provider 

and fencing of fort amiel museum 

Requisition w as completed 

in January 2020. Invoices 

received in June 2020. An 

order w as generated. 

Project is complete 

TARGET MET N/A Fencing of Fort Amiel 

Requisition w as completed 

in January 2020. Invoices 

received in June 2020. An 

order w as generated. 

Project is complete 

TARGET MET N/A N/A N/A Annual
Q4 - An order, Invoices and 

completion certif icate 
COMMUNITY SERVICES 

Vote no:   70186015021                         

Description: Fencing of Fort Amiel                                                   

Budget: R192 876 

R182 000,00 COMM029

NEWCASTLE MUNICIPALITY

TOP LAYER SDBIP

CROSS CUTTING 2019'20


