NEWCASTLE MUNICIPALITY 2020-21- PROCUREMENT PLAN

NEWCASTLE LOCAL MUNICIPALITY 2020/21 ANNUAL PROCUREMENT PLAN FOR PROCUREMENT

			Responsible Manager /			Contract		Submission Date of	SCHEDULE OF PROCUREMENT ACTIVITIES - ENVISAGED TIMEFRAME				
									Envisaged Pla	nning Dates	Envisaged Advertisement Date		Final Appointment
Item no.	Directorate	Sub - Directorate		Bid number	Bld Description	Duration (in	Nature of the Project	Specification / Terms of	Procurement		Date of Approval by	Publication	
			A COLUMN TO		THE REAL PROPERTY.					BSC Date			
			Official			months)		Reference to SCMU	Method		Accounting Officer	Date	Date
1 1	Budget & Treasury Office	Budget and Financial Reporting	M. Ndlovu	A001 - 2020/21	IT Equipment	36 Months	New assets	01 September 2020	Competitive bidding process	8-Sep-20	18-Sep-20	24-Sep-20	14-Dec-20
								56W 5 5W 665553	Competitive bidding				
-	Budget & Treasury Office	Budget and Financial Reporting	M. Ndlovu	A002 - 2020/21	Furniture and Office Equipment Provision of Short - Term Insurance	36 Months	New assets	01 September 2020	process Competitive bidding	8-Sep-20	18-Sep-20	24-Sep-20	14-Dec-20
	Budget & Treasury Office	Budget and Financial Reporting	M. Ndlovu	A048 - 2019/20	Services on Municipal Properties	36 months	Sourcing of services	07 August 2020	process	14-Aug-20	26-Aug-20	4-Sep-20	18-Nov-20
	Budget & Treasury Office	Budget and Financial Reporting	M. Ndlovu	A006 - 2020/21	Provision of the MSCOA Compliant Financial Management System	36 months	Sourcing of services	16 November 2020	Competitive bidding process	23-Nov-20	7-Dec-20	14-Dec-20	17-Mar-21
	budget a freaduly office	Supply Chain Management - Stores	THE HUISTO	7000 2020/21	Framework contracts Supply and Delivey	Somontis	Purchase of Goods	TO NOVEMBER 2020	Competitive bidding	23-1104-20	7-000-20	14-060-20	17-14141-21
-	Budget & Treasury Office	Supply chair Management Stores	S. Dłamini	A003 - 2020/21	of Toilet Papers Panel of Service Providers for Supply,	36 months	Turchase or doods	11 August 2020	process Competitive hidding	18-Aug-20	1-Sep-20	8-Sep-20	23-Nov-20
		Supply Chain Management - Stores			Delivery and Offloading of Road Marking		Purchase of Goods		Competitive bidding				
- 6	Budget & Treasury Office		S. Dlamini	A004 - 2020/21	Paint	36 months		09 November 2020	process	16-Nov-20	30-Nov-20	7-Dec-20	17-Mar-21
		Supply Chain Management - Stores			Panel of Service Providers for Supply and		Purchase of Goods		Competitive bidding				
1	Budget & Treasury Office		S. Dlamini	A005- 2020/21	Delivery of Energy Billing Meters	36 months		09 November 2020	process	16-Nov-20	30-Nov-20	7-Dec-20	17-Mar-21
				1	Panel of Service Providers for the Supply and Delivery of Small Tools as an and				Competitive bidding				
		Supply Chain Management - Stores			when required basis for a period of three		Purchase of Goods						
8	Budget & Treasury Office		S. Dlamini	A007- 2020/21	years Framework Contract for Supply and	36 months		25 November 2020	process Competitive bidding	2-Dec-20	15-Dec-20	7-Jan-21	26-Mar-21
		Supply Chain Management - Stores			Delivery of Stationery for a period of 3		Purchase of Goods		Competitive bidding				
9	Budget & Treasury Office		S. Mbatha	A039 - 2020/21	years	36 Months		20 October 2020	process	26-Oct-20	9-Nov-20	16-Nov-20	24-Feb-21
					Supply, Delivery and Offloading of Traffic, Fire and Security Uniforms including		Purchase of Goods		Competitive bidding				
10	SED: Community Services	Protection Services	S.L. Botha	A051 - 2019/20	associated accessories	36 months		01 September 2020	process	8-Sep-20	22-Sep-20	29-Sep-20	15-Dec-20
					Supply and Delivery of Disposable Refuse		Purchase of Goods		Competitive bidding				
11	SED: Community Services	Waste Management Section	NF Swanepoel	A052 - 2019/20	Bags	36 months	Tarenase or coods	14 August 2020	process	21-Aug-20	4-Sep-20	10-Sep-20	20-Nov-20
					Panel of Service Providers for the Provision of Security Services at Various				Competitive bidding				
					Municipal Premises including VIP		Sourcing of Services						
12	SED: Community Services	Community Safety	P. Marias	A055 - 2019/20	Protection Services	36 months		07 August 2020	process	14-Aug-20	28-Aug-20	4-Sep-20	20-Nov-20
13	SED: Community Services	Community Safety	S.L. Botha	A056 -2019/20	Supply and Delivery of Protective Clothing for Structural Fire Fighting	36 months	Sourcing of Services	17 August 2020	Competitive bidding process	21-Aug-20	4-Sep-20	10-Sep-20	20-Nov-20
							Repairs & Maintenance		Competitive bidding				
14	SED: Community Services	Waste Management Section	NF Swanepoel	A004 - 2019/020	Repairs of Bulk Refuse Containers Construction of Parking Area - Newcastle	36 months		10 November 2020	process Competitive bidding	17-Nov-20	1-Dec-20	8-Dec-20	17-Mar-21
15	SED: Community Services	Arts, Culture & Amenities	A. Botes	A010 - 2020/21	Library	12 months	New Infrastructure	01 October 2020	process	15-Oct-20	26-Oct-20	29-Oct-20	15-Jan-21
1,	SED: Community Services	Arts, Culture & Amenities	A. Botes	A011 - 2020/21	Fencing of Modular Library Ward 7	12 months	New Infrastructure	01 October 2020	Competitive bidding	15-Oct-20	26-Oct-20	29-Oct-20	15-Jan-21
1	J. Community Services	Arts, culture & Amenides	A. Botes	A011-2020/21	rending of Modular Library Ward 7	12 HOHUIS		OT OCTOBER 2020	Process Competitive bidding	15-001-20	26-061-20	29-011-20	15-Jan-21
					Framework contracts Service Providers		Hiring of assets						
17	7 SED: Community Services	Parks, Recreations & Cemetery	N. Mavuso	A012 - 2020/21	for Supply and Delivery of Mobile Toilets within the boundaries of NM	36 months		30 September 2020	process	7-Oct-20	19-Oct-20	23-Oct-20	8-Jan-21
					Panel of Service Providers for Alternative	+			Competitive bidding				
				A061 - 2020/21	Options on Repairs and Maintenance of		Repairs & Maintenance						
18	SED: Community Services	Waste Management Section	T. Kelly		Specialized Municipal Vehicle Fleet	36 months		27 August 2020	process	3-Sep-20	17-Sep-20	23-Sep-20	4-Dec-20
10	SED: Community Services	Environmental Health Section	S. I. Zuma	A046 - 2020/21	RFP: Pound - Keeper Services	36 months	Provision of Envirnmental Services	16 November 2020	Competitive bidding process	22-Nov-20	6-Dec-20	13-Dec-20	17-Mar-21
	SED. COMMUNITY SERVICES	Environmental freath Section	J. I. Zuma		Municipal Finance Management	30 months	Acquiring of Training	10 NOVERIBEI 2020	Competitive bidding	22-1100-20	0-Dec-20	13-060-20	17-10181-21
20	SED: Corporate Services	Human Resource Development	D Janson	A015 - 2020/21	Programme (MFMP)	18 months	Services	30 October 2020	process	6-Nov-20	20-Nov-20	27-Nov-20	12-Mar-21
2:	L SED: Corporate Services	Human Resource Development	D Janson	A016 -2020/21	Provision of training for Councillor Development	12 months	Acquiring of Training Services	30 October 2020	Competitive bidding process	6-Nov-20	20-Nov-20	27-Nov-20	12-Mar-21
					Provision of UIF and staff compensation		Acquiring of Training		Competitive bidding				
22	2 SED: Corporate Services	Human Resource Development	D Janson	A017 -2020/21	consulting services to Municipality and staff	36 Months	Services	20 November 2020	process	2-Dec-20	15-Dec-20	7-Jan-21	26-Mar-21
	,				Provision and Maintenance of Hygiene				Competitive bidding				
2:	SED: Corporate Services	Administration	D Molefe	A018 -2020/21	Services for a period of 36 months	36 months	Rendering of service	25 November 2020	process	2-Dec-20	15-Dec-20	7-Jan-21	26-Mar-21
2	on portice del vices		- Indicio		Framework contract for COVID 19 PPEs	50 months	Supply of goods and	TOTCHING 2020	Competitive bidding	2-060-20	15-560-20	7-3011-21	20-19161-21
1	SED: Cornorate Services	Administration	D Molefe	A019 -2020/21	and related Emarganes needs	36 months	sandens	11 January 2024	nrocars	10 1 31	F Fab 34	11 5-6 34	E 84 24
1	SED: Corporate Services	- Authorstration	D MIDIEIG	M013 -2020/21	and related Emergence needs Framework Contract for Public and VIP	30 IIIOIILIIS	services Supply of goods and	11 January 2021	Competitive bidding	19-Jan-21	5-Feb-21	11-Feb-21	5-May-21
1	CED. Comments See See	Administrators in a	B.M. L.f.	1020 2022/24		20				40.1			<u></u> .l
2	SED: Corporate Services	Administration	D Molefe	A020 -2020/21	Catering Services	36 months	services	11 January 2021	process	19-Jan-21	. 5-Feb-21	11-Feb-21	5-May-21

26 SED: Corporate Services	Administration	D Molefe	A021 -2020/21	Framework Contract for Advertising	36 months	Supply of goods and	29 October 2020	Competitive bidding	4 New 20	18 Nov 20	25 New 20	42.84 2
20 SED: Corporate Services	Auministration	Diviolele	AU21-2U2U/21	Agency Framework Contract for Reference	36 months	services Supply of goods and	28 October 2020	Competitive bidding	4-Nov-20	18-Nov-20	25-Nov-20	12-Mar-2
				checks, vetting and competant								
27 SED: Corporate Services	Human Resource Managerment	Dladla	A022 -2020/21		36 months	services	28 October 2020	process	4-Nov-20	18-Nov-20	25-Nov-20	12-Mar-
				RFP*: Panel of Service Providers for		Acquiring of Training		Competitive bidding				
28 SED: Corporate Services	Human Resource Development	D Janson	A023 -2020/21	Driver's Licence Training (Code 10 & 14) for Municipal Employees	36 months	Services	16 November 2020	process	22-Nov-20	6-Dec-20	13-Dec-20	17-Mar-
	The state of the s		11025 2525,22	RFP: Business & Engineering Studies for	oo moment	Acquiring of Training	ZO HOVEHIDE! ZOZO	Competitive bidding	EL NOV ES	0 000 20	25 500 20	27 14101
				Municipal Employees on an as and when								
20 550 6	II B	D. Bly Adv. d Adv. L. b.	1000 2000/04	required basis for the period of 36	25.44				47.11 00	4.5.00		
29 SED: Corporate Services	Human Resources	Dr NY Mbatha-Mahlubi	A008 - 2020/21	months RFP: Occupational Health & Safety	36 Months	Services Acquiring of Training	11 November 2020	Competitive bidding	17-Nov-20	1-Dec-20	8-Dec-20	17-Mar-2
				Training for Municipal Employees on an		Acquiring of framing		competitive bloding				
				as and when required basis for the period								
30 SED: Corporate Services	Human Resources	Dr NY Mbatha-Mahlubi	A052 - 2020/21	<u> </u>	36 Months	Services	11 November 2020	process	17-Nov-20	1-Dec-20	8-Dec-20	17-Mar-
				RFP: Artisan Development Programme for		Acquiring of Training		Competitive bidding			ľ	
				Municipal Employees on an as and when								
				required basis for the period of 36						1		
31 SED: Corporate Services	Human Resources	Dr NY Mbatha-Mahlubi	A053 - 2020/21		36 Months	Services	11 November 2020	process	17-Nov-20	1-Dec-20	8-Dec-20	17-Mar-
				RFP: Panel of Health Practitioners for		Acquiring of Training		Competitive bidding				
				Newcastle Municipality Employees on an								
				as and when required basis for the period								
32 SED: Corporate Services	Human Resources	Dr NY Mbatha-Mahlubi	A009 - 2020/21	of 36 months	36 Months	Services	12 November 2020	process	17-Nov-20	1-Dec-20	8-Dec-20	17-Mar-2
Development Planning & Human				Provision of Basic Infrastructure Services				Competitive bidding				
						New Infrastructure						
						I were introduction to						
33 Settlements	Urban Renewal	M. Nduku	A024 - 2020/21	for Medical Precinct	09 months		19 October 2020	process	26-Oct-20	9-Nov-20	16-Nov-20	24-Feb-2
Development Planning & Human 34 Settlements	Human Settlements	C Moodley / T Maiele	4025 2020/24	Removal of Asbestos and Replace with Aluminuim	06	Upgrade of existing	02 November 2020	Competitive bidding	16 Nov. 20	20 Nov. 20	7.0 20	47.44
Development Planning & Human		S. Moodley / T. Majola	A025 - 2020/21	Event Management Services:	06 months	structures	02 November 2020	Competitive bidding	16-Nov-20	30-Nov-20	7-Dec-20	17-Mar-2
				Constituency meeting - Spekear's imbizo				competitive bloading				
						Sourcing of services						
				(Tents, Chairs, Tables, Loudhailing & Other								
35 Settlements	Public Participation Unit	Z. Dlamini	A026 - 2020/21	Media Platforms)	36 Months	-	18 January 2021	Competitive bidding	25-Jan-21	8-Feb-21	17-Feb-21	30-Apr-2
				Framework contract of Service Providers				Competitive bloding				
			A053 - 2019/20	for Hire of Plant and Equipment on an as		Hiring of Plants						
				and when required basis for period of 3								
36 Technical Services	Roads and Stormwater Services	M. Nsele		years	36 months	Harris de la fractation	26 August 2020	process	3-Sep-20	17-Sep-20	23-Sep-20	4-Dec-2
				Framework contract for Supply of		Upgrade of existing		Competitive bidding				
			A028 - 2020/21	concrete products & road construction								
										1		
37 Technical Services	Roads and Stormwater Services	M. Nseie		materials	36 months	Infrastructure	02 November 2020	process	16-Nov-20	30-Nov-20	7-Dec-20	12-Mar-2
38 Technical Services	Water Services	M. Nduku	A030 - 2020/21	Phase IV: Upgrade of Madadeni Waste	24 months	Upgrade of existing	26 October 2020	Competitive bidding	4-Nov-20	10 Nav. 20	35 Nov. 20	42.482
56 Technical Services	water services	IVI. IVUUKU	A030 - 2020/21	Water Treatment Plant	24 months	Infrastructure Upgrade of existing	26 October 2020	Competitive bidding	4-NOV-2U	18-Nov-20	25-Nov-20	12-Mar-2
39 Technical Services	Water Services	M. Nduku	A031 - 2020/21	Viljoenpark Bulk Water and Sanitation	09 months	Infrastructure	22 October 2020	process	26-Oct-20	9-Nov-20	16-Nov-20	24-Feb-2
				Blaauwbosch Bulk Water Supply		Upgrade of existing		Competitive bidding				
40 Technical Services	Water Services	M. Nduku	A032 - 2020/21		24 months	Infrastructure	28 October 2020	process	4-Nov-20	18-Nov-20	25-Nov-20	12-Mar-2
			A034 - 2020/21	Osizweni Water Pressure System Management	15 months	Upgrade of existing Infrastructure	11 November 2020	Competitive bidding process	17-Nov-20	1-Dec-20	8-Dec-20	17-Mar-2
41 Technical Services	Mater Services				TO HIGHLID		11 November 2020		17-1100-20	1-060-20	8-Dec-20	17-10/01-2
41 Technical Services	Water Services	M. Nduku	A034 2020/21			Ungrade of existing		Lompetitive bidding		VI.		
41 Technical Services	Water Services	M. Nduku	H054 2020/21	Phase 5: Stafford Hill Waterborne Sewerage Refurbishment of Toilet		Upgrade of existing		Competitive bidding		1		
41 Technical Services 42 Technical Services	Water Services Water Services	M. Nduku M. Nduku	A036 - 2020/21	Phase 5: Stafford Hill Waterborne Sewerage Refurbishment of Toilet Structures	12 months	Upgrade of existing	13 November 2020	process	17-Nov-20	1-Dec-20	8-Dec-20	17-Mar-2
42 Technical Services	Water Services	M. Nduku	A036 - 2020/21	Phase 5: Stafford Hill Waterborne Sewerage Refurbishment of Toilet Structures Phase 4: Osizweni E & F Waterborne		Infrastructure Upgrade of existing		process Competitive bidding				
				Phase 5: Stafford Hill Waterborne Sewerage Refurbishment of Toilet Structures Phase 4: Osizweni E & F Waterborne Sewerage	12 months	Infrastructure Upgrade of existing Infrastructure	13 November 2020 18 November 2020	process Competitive bidding process	17-Nov-20 25-Nov-20	1-Dec-20 9-Dec-20	8-Dec-20 17-Dec-20	
42 Technical Services	Water Services	M. Nduku	A036 - 2020/21	Phase 5: Stafford Hill Waterborne Sewerage Refurbishment of Toilet Structures Phase 4: Osizweni E & F Waterborne Sewerage Panel of Professional Service Providers for	12 months	Infrastructure Upgrade of existing		process Competitive bidding				
42 Technical Services	Water Services	M. Nduku	A036 - 2020/21	Phase 5: Stafford Hill Waterborne Sewerage Refurbishment of Toilet Structures Phase 4: Osizweni E & F Waterborne Sewerage	12 months	Infrastructure Upgrade of existing Infrastructure		process Competitive bidding process				
42 Technical Services	Water Services	M. Nduku	A036 - 2020/21	Phase 5: Stafford Hill Waterborne Sewerage Refurbishment of Toilet Structures Phase 4: Osizweni E & F Waterborne Sewerage Panel of Professional Service Providers for Various Municipal Infrastructure Projects for a period of 3 years	12 months 36 months	Infrastructure Upgrade of existing Infrastructure		process Competitive bidding process Competitive bidding			17-Dec-20	17-Mar-
42 Technical Services 43 Technical Services	Water Services Water Services	M. Nduku M. Nduku	A036 - 2020/21 A037 - 2020/21	Phase 5: Stafford Hill Waterborne Sewerage Refurbishment of Toilet Structures Phase 4: Oslzweni E & F Waterborne Sewerage Panel of Professional Service Providers for Various Municipal Infrastructure Projects	12 months 36 months	Infrastructure Upgrade of existing Infrastructure Sourcing of Professional	18 November 2020	process Competitive bidding process Competitive bidding	25-Nov-20	9-Dec-20	17-Dec-20	17-Mar-
42 Technical Services 43 Technical Services	Water Services Water Services	M. Nduku M. Nduku	A036 - 2020/21 A037 - 2020/21	Phase 5: Stafford Hill Waterborne Sewerage Refurbishment of Toilet Structures Phase 4: Osizweni E & F Waterborne Sewerage Panel of Professional Service Providers for Various Municipal Infrastructure Projects for a period of 3 years Panel of Contractors for the Upgrading of	12 months 36 months	Infrastructure Upgrade of existing Infrastructure Sourcing of Professional	18 November 2020	process Competitive bidding process Competitive bidding	25-Nov-20	9-Dec-20	17-Dec-20	17-Mar-
42 Technical Services 43 Technical Services	Water Services Water Services	M. Nduku M. Nduku	A036 - 2020/21 A037 - 2020/21	Phase 5: Stafford Hill Waterborne Sewerage Refurbishment of Toilet Structures Phase 4: Osizweni E & F Waterborne Sewerage Panel of Professional Service Providers for Various Municipal Infrastructure Projects for a period of 3 years	12 months 36 months	Infrastructure Upgrade of existing Infrastructure Sourcing of Professional	18 November 2020	process Competitive bidding process Competitive bidding	25-Nov-20	9-Dec-20	17-Dec-20	17-Mar-
42 Technical Services 43 Technical Services	Water Services Water Services	M. Nduku M. Nduku	A036 - 2020/21 A037 - 2020/21	Phase 5: Stafford Hill Waterborne Sewerage Refurbishment of Toilet Structures Phase 4: Osizweni E & F Waterborne Sewerage Panel of Professional Service Providers for Various Municipal Infrastructure Projects for a period of 3 years Panel of Contractors for the Upgrading of	12 months 36 months	Infrastructure Upgrade of existing Infrastructure Sourcing of Professional	18 November 2020	process Competitive bidding process Competitive bidding	25-Nov-20	9-Dec-20	17-Dec-20	17-Mar-:
42 Technical Services 43 Technical Services	Water Services Water Services	M. Nduku M. Nduku	A036 - 2020/21 A037 - 2020/21	Phase 5: Stafford Hill Waterborne Sewerage Refurbishment of Toilet Structures Phase 4: Osizweni E & F Waterborne Sewerage Panel of Professional Service Providers for Various Municipal Infrastructure Projects for a period of 3 years Panel of Contractors for the Upgrading of Gravel Roads to Surfaced Standards Inclusive of Associated Stormwater within	12 months 36 months	Infrastructure Upgrade of existing Infrastructure Sourcing of Professional	18 November 2020	process Competitive bidding process Competitive bidding	25-Nov-20	9-Dec-20	17-Dec-20	17-Mar-2 17-Mar-2 4-Dec-2
42 Technical Services 43 Technical Services	Water Services Water Services	M. Nduku M. Nduku	A036 - 2020/21 A037 - 2020/21	Phase 5: Stafford Hill Waterborne Sewerage Refurbishment of Toilet Structures Phase 4: Osizweni E & F Waterborne Sewerage Panel of Professional Service Providers for Various Municipal Infrastructure Projects for a period of 3 years Panel of Contractors for the Upgrading of Gravel Roads to Surfaced Standards	12 months 36 months	Infrastructure Upgrade of existing Infrastructure Sourcing of Professional	18 November 2020	process Competitive bidding process Competitive bidding	25-Nov-20	9-Dec-20	17-Dec-20	17-Mar-2

46	5 Technical Services	Project Management Unit	M. Nduku	A038 - 2020/21	Panel of Contractors for the Supply, Delivery and Installation of VIP Toilets on an as and when required basis for a period of 3 years	36 months	New Infrastructure	13 January 2021	Competitive bidding process	25-Jan-21	8-Feb-21	17-Feb-21	30-Apr-21
47	7 Technical Services	Water Services	M. Nduku	A029 - 2020/21	Purchase of Vehicles	06 months	New assets	O3 Nevember 2020	Competitive bidding	16 Nov. 20	20 Nov. 20	7 Dec 20	42.84 2
-4/	Technical Services	Water Services	IVI. IVUUKU	A029 - 2020/21	Panel of Contractors for the Extension /	Ob Indittis	 	02 November 2020	Competitive bidding	16-Nov-20	30-Nov-20	7-Dec-20	12-Mar-21
					Maintenance of Water & Sewer				compount of the control of the con				
					Reticulation Network / Projects in the		Repairs & Maintenance						
					Newcastle Area for the period of 3 years							1	
48	3 Technical Services	Water Services	X. Sithole	A019 - 2019/20	on an "as and when required basis"	36 months		01 October 2020	process	15-Oct-20	26-Oct-20	29-Oct-20	15-Jan-21
					Panel of Contractors for the Upgrade of				Competitive bidding				
					Asbestos Cement Pipes to UPVC Pipes as								
					well as the installation of the PRV's in the		Repairs & Maintenance						
					Newcastle Area for the period of 3 years					1		1	
49	Technical Services	Water Services	X. Sithole	A029 - 2019/20	on an "as and when required basis"	36 Months		01 October 2020	process	15-Oct-20	26-Oct-20	29-Oct-20	15-Jan-21
					Framework Contract for Supply, Delivery				Competitive bidding				
					and Offloading of Pipes and Fittings on an "as and when required basis" for three		Repairs & Maintenance						
50	Technical Services	Water Services	X. Sithole	A033 - 2020/21	years	36 Months		26 October 2020	process	4-Nov-20	18-Nov-20	25-Nov-20	12-Mar-21
					Supply, Delivery & Offloading of Batteries				Competitive bidding				
	Tookwisel Comisee	Claraterian Complete	7 Duke	4040 2020/24	In a seek of the seek of		Purchase of Goods	200		4.11 00	40.11 00		
21	1 Technical Services	Electrical Services	Z. Dube	A040 - 2020/21	and Battery Charges for Substations	36 months		29 October 2020	Competitive bidding	4-Nov-20	18-Nov-20	25-Nov-20	12-Mar-21
52	Technical Services	Electrical Services	Z. Dube	A041 - 2020/21	Supply and Delivery of Streetlight Poles	36 months	Purchase of Goods (Assets)	14 October 2020	process	26-Oct-20	9-Nov-20	16-Nov-20	24-Feb-21
					Provision of Electrical Waste		Sourcing of Waste Disposal		Competitive bidding				
53	Technical Services	Electrical Services	Z. Dube	A042 - 2020/21	Management Services	36 months	services	12 October 2020	process	26-Oct-20	9-Nov-20	16-Nov-20	24-Feb-21
54	Technical Services	Electrical Services	Z. Dube	A043 - 2020/21	Supply and Delivery of Traffic Light Poles and related accessories	36 months	Purchase of Goods (Assets)	21 October 2020	Competitive bidding process	26-Oct-20	9-Nov-20	16-Nov-20	24-Feb-21
	Tourna our violes	Licenteal Services	2. 5000	AO-15 EUEO/EI	Panel for 11KV Substation Equipment:	30 months		ZI OCIOBEI ZOZO	Competitive bidding	20-011-20	J-1404-20	10-1400-20	24-1-60-21
					Current Transformers, Voltage		New Infrastructure						
	Th-il Ci	Florence Company	7.0.1.	4044 2020/24	Transformers, Circuit Breaker		incov initiastractare			45.11			
55	Technical Services	Electrical Services	Z. Dube	A044 - 2020/21	Transformers Panel of Contractors for Testing,	36 months		04 November 2020	Competitive bidding	16-Nov-20	30-Nov-20	7-Dec-20	17-Mar-21
					Maintenance and Repairing of		Repairs & Maintenance		competitive bloding				
56	Technical Services	Electrical Services	Z. Dube	A045 - 2020/21	Transformers for a period of 3 years	36 months		18 November 2020	process	25-Nov-20	9-Dec-20	17-Dec-20	17-Mar-21
					Supply, Test, Repair and Maintenance of				Competitive bidding				
					132KV Over-Headline and Fibre Cables for		Repairs & Maintenance					1	
57	Technical Services	Electrical Services	Z. Dube	A049 - 2020/21	a period of 3 years	36 months		03 November 2020	process	16-Nov-20	30-Nov-20	7-Dec-20	12-Mar-21
					Supply, Test, Repair and Maintenance of				Competitive bidding				
	Took sized Complete	Floridad Constant	7 0.4	4050 2020/24		a	Repairs & Maintenance	40.4					
58	Technical Services	Electrical Services	Z. Dube	A050- 2020/21	Two - way Radios for a period of 3 years	36 months		18 November 2020	Competitive bidding	25-Nov-20	9-Dec-20	17-Dec-20	17-Mar-21
59	Technical Services	Facility Maintenance & Refurshment	S. Shabalala	A013 - 2020/21	Construction of Ablution Facilities	10 months	New Infrastructure	20 November 2020	process	2-Dec-20	15-Dec-20	7-Jan-21	30-Mar-21
					Re - gravelling of Roads within the		Infrastructure		Competitive bidding				
60	Technical Services	Civil Services	M. Nsele	A051 - 2020/21	boundaries of NM	36 Months	Refurbishment	26 October 2020	process	4-Nov-20	18-Nov-20	25-Nov-20	12-Mar-21
					Provision of Public Relations Services and		Acquiring of Professional		Competitive bidding				
	Office of the Municipal Manager				Corpotate Branding Services including								
					other related services within the								
61		Communication	Mlungisi Khumalo	A054 - 2020/21	boundaries of Newcastle Municipality	36 months	services	03 November 2020	process	16-Nov-20	30-Nov-20	7-Dec-20	17-Mar-21
	Office of the Municipal Manager	Information & Communication			Upgrade and Maintenance of Municipal		Sourcing of IT services		Competitive bidding				
62	2	Technology	Nto Vinkhumbo	A055 - 2020/21	Website Statement Statement	36 months		18 January 2021	process	25-Jan-21	8-Feb-21	17-Feb-21	30-Apr-21
63	Office of the Municipal Manager	Information & Communication Technology	Nto Vinkhumbo	A056 - 2020/21	Purchase of Microsoft Enterprise Agreement	36 months	Sourcing of IT services	18 November 2020	Competitive bidding process	25-Nov-20	9-Dec-20	17-Dec-20	17-Mar-21
		Information & Communication		7.000 2020/22	Panel of Consultants to provide ICT	30 111011113	Acquiring of Professional	20 HOYCHIDEI EDEO	Competitive bidding	23 1137 23	3 500 20	17 Dec 20	17-14/01-23
64	Office of the Municipal Manager	Technology	Nto Vinkhumbo	A057 - 2020/21	Professional Services	36 months	services	10 November 2020	process	17-Nov-20	1-Dec-20	8-Dec-20	17-Mar-21
er.	Office of the Municipal Manager	Information & Communication	Nto Vinkhumba	A0E9 2020/24	Maintenance of Municipal Data Centre	25 marsh-	Sourcing of IT services	16 November 2020	Competitive bidding	25 N 20	0.000	17.0 - 20	47
		Technology Information & Communication	Nto Vinkhumbo	A058 - 2020/21		36 months		16 November 2020	Competitive bidding	25-Nov-20	9-Dec-20	17-Dec-20	17-Mar-21
66	Office of the Municipal Manager	Technology	Nto Vinkhumbo	A059 - 2020/21	Provision of Endpoint Data Management	36 months	Sourcing of IT services	12 January 2021	process	25-Jan-21	8-Feb-21	17-Feb-21	30-Apr-2:
					Special Programmes Projects: Children,				Competitive bidding				
	Office of the Naveletical Manager	Smartel December 9 Community 11					Canada a st						
	Office of the Municipal Manager	Special Programmes & Govarnance Unit					Sourcing of services						
	7		Mrs Dube	A060 - 2020/21	Senior Citizen, Disability, Men & Women			25 January 2021	process	1-Feb-21	15-Feb-21	22-Feb-21	3-May-21