
TLSDBIP REF 

NUMBER 
OUTCOME 9 NATIONAL KPA

BACK TO BASICS 

PILLAR
IDP PRIORITY GOAL/OBJECTIVES STRATEGIES

KPI No. LINKED 

TO IDP

APPROVED KEY 

PERFORMANCE INDICATOR

REVISED KEY PERFORMANCE 

INDICATOR

APPROVED TARGET 

QUARTER ENDING 30  

SEPTEMBER 2020

APPROVED TARGET 

QUARTER ENDING 31 

DECEMBER 2020

MID-TERM STANDARD 

/ACCUMULATIVE/ AVERAGE 

TARGET (1 JULY 2020- 31 

DECEMBER 2020)

ACTUALS MID-TERM STANDARD 

/ACCUMULATIVE/ AVERAGE 

TARGET (1 JULY 2020- 31 

DECEMBER 2020)

APPROVED TARGET 

QUARTER ENDING 31 MARCH 

2021

APPROVED TARGET 

QUARTER ENDING 30 JUNE 

2021

APPROVED ANNUAL 

STANDARD/ ACCUMALATIVE / 

AVERAGE TARGET ( 1 LULY 

2020 - 30 JUNE 2021)

REVISED TARGET QUARTER ENDING 31 

MARCH 2021

REVISED TARGET 

QUARTER ENDING 30 JUNE 

2021

REVISED ANNUAL STANDARD/ 

ACCUMALATIVE / AVERAGE TARGET ( 1 LULY 

2020 - 30 JUNE 2021)

REVISION MOTIVATION 

TLSDBIP-BS001

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate sanitation and potable 

water to all households in Newcastle 

Municipality.    

Increase number of households with 

access to basic potable (drinkable) 

water.

BS1.1.1
The number of formal 

households with access to water
KPI not revised 49874 50614 50614 50640 50614 50758 50758 50640 50729 50729

Quarter 3, 4 and the annual 

target were revised as per 

the approved top-structures 

plan for the 2020/21 

financial year and the 

adjustment budget 

TLSDBIP-BS002

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate sanitation and potable 

water to all households in Newcastle 

Municipality.    

Increase number of households with 

access to basic sanitation 
BS1.2.1

The number of formal 

households with access to a 

basic level of sanitation

KPI not revised 50849 50925 50925 50951 51343 51803 51803 50951 51040 51040

Quarter 3, 4 and the annual 

target were revised as per 

the approved top-structure 

plan for the 2020/21 

financial year and the 

adjustment budget 

TLSDBIP-BS003

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To reduce water loss
To reduce the percentage of water 

losses. (Non- revenue water loss)
BS2.1.1/5.1.2

Water loss by 2% of the 

baseline per annum for Non-

Revenue Water loss 

Water loss Reduction by 2% of the 

baseline per annum for Non-

Revenue Water loss 

0,50% 0,50% 1,00% 1,98% 0,50% 0,50% 2,00% 0,50% 0,50% 2,00%

KPI revised to includeThe 

word reduction was missing 

from the KPI.

TLSDBIP-BS004

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To create a safe and healthy 

environment  

To implement the Waste 

Management Strategy in l ine with 

relevant legislation

BS3.1.1  

Annual review and approval of 

the Integrated Waste 

Management Plan by Council 

by June 2021

KPI not revised 

Setting of a goal in terms of 

desired end states, 

consultation with relevant 

stakeholders and compilation 

of Situational Analysis (Gaps 

and needs)

Development of Action 

Plans and Alternatives to 

address developed goals

Setting of a goal in terms of 

desired end states, 

consultation with relevant 

stakeholders,  compilation of 

Situational Analysis (Gaps and 

needs), Development of Action 

Plans and Alternatives to 

address developed goals

Goals in terms of desired end states, 

consultation with relevant 

stakeholders and situational analysis 

has been compiled. Action Plans 

and Alternatives to address 

developed goals finalised. 

Compilation of Draft Integrated 

Waste Management Plan

Annual review and approval of 

Integrated Waste Management 

Plan by June 2021

Annual review and approval of  

Integrated Waste Management 

Plan by Council by June 2021

No revisions 

TLSDBIP-BS005

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To create a safe and healthy 

environment  

To provide a refuse removal service 

to the Newcastle Community 
BS3.2.1

Number of  formal households 

serviced: Refuse Removal  
KPI not revised 49874 50614 50614 50640 50614 50758 50758 50640 50729 50729

Quarter 3, 4 and the annual 

target were revised as per 

the top-structure plan for the 

2020/21 financial year 

TLSDBIP-BS006

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To create a safe and healthy 

environment  

To establish a new landfil l site 

including management of the 

existing facil ity

BS3.3.1

Monthly internal monitoring 

checklist performed to ensure 

compliance with a landfil l site  

KPI not revised 3 3 6 6 3 3 12 No revisions 

TLSDBIP-BS007

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To create a safe and healthy 

environment  

To establish a new landfil l site 

including management of the 

existing facil ity

BS3.3.2

To finalise and submit the EIA 

Report for Landfil l site approval 

to Environmental Affairs

KPI not revised 
Identification of the 

candidate sites 

Preliminary screening of the 

candidate sites for the 

landfil l

Preliminary screening of the 

candidate sites for the landfil l

Screening of identified potential 

sites

Finalise Specialists studies for 

the landfil l

Finalise and submit the EIA 

report for the approval of the 

landfil l site 

Finalise and submit the EIA 

report for the approval of the 

landfil l site 

No revisions 

TLSDBIP-

BS008.1

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved quality of 

roads and storm water 

infrastructure (including 

sidewalks)

To ensure the provision and 

maintenance of safe roads and 

effective storm water infrastructure.

Refurbishment and maintenance of 

roads, storm water infrastructure, 

traffic calming devices  and 

provision of pedestrian walkways. 

BS4.1.1
Km of Roads 

resealed/rehabilitated
KPI not revised 0,2km of road resealed for Mad6 n/a

0,9 Km of Roads resealed in Madadeni 

(Mad4=0,7km and Mad6= 0,2km)

TLSDBIP-

BS008.2

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved quality of 

roads and storm water 

infrastructure (including 

sidewalks)

To ensure the provision and 

maintenance of safe roads and 

effective storm water infrastructure.

Refurbishment and maintenance of 

roads, storm water infrastructure, 

traffic calming devices  and 

provision of pedestrian walkways. 

BS4.1.1
Km of Roads 

resealed/rehabilitated
KPI not revised 0,3 km of road resealed for JR4 n/a 0,3 km  of Roads resealed in Osizweni (JR4)

TLSDBIP-

BS008.3

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved quality of 

roads and storm water 

infrastructure (including 

sidewalks)

To ensure the provision and 

maintenance of safe roads and 

effective storm water infrastructure.

Refurbishment and maintenance of 

roads, storm water infrastructure, 

traffic calming devices  and 

provision of pedestrian walkways. 

BS4.1.1
Km of Roads 

resealed/rehabilitated
KPI not revised 

0,1kms of road resealed for Panorama Drive and 

0,1km of resealing for Henrietta street
n/a

1,1 Km of Roads resealed in Newcastle 

Residential (Drakensberg = 0,9KM, Panorama = 

0,1 km and Henrietta = 0,1 km)

TLSDBIP-

BS008.4

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved quality of 

roads and storm water 

infrastructure (including 

sidewalks)

To ensure the provision and 

maintenance of safe roads and 

effective storm water infrastructure.

Refurbishment and maintenance of 

roads, storm water infrastructure, 

traffic calming devices  and 

provision of pedestrian walkways. 

BS4.1.1
Km of Roads 

resealed/rehabilitated
KPI not revised 

0,1 km in Voortrekker street and 0,1 km of road 

resealed for York Street 
0km

1,1 Km's of Roads resealed in Newcastle  CBD 

(Terminus = 0,5km, Voortekker= 0,1km, Memel = 

0,4km and York Street = 0,1km) 

TLSDBIP-

BS008.5

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved quality of 

roads and storm water 

infrastructure (including 

sidewalks)

To ensure the provision and 

maintenance of safe roads and 

effective storm water infrastructure.

Refurbishment and maintenance of 

roads, storm water infrastructure, 

traffic calming devices  and 

provision of pedestrian walkways. 

BS4.1.1
Km of Roads 

resealed/rehabilitated

Number of speedhumps 

constructed

Appointment of Service provider. Order 

complete for 1218.60 square meters hot mix,, 

150 triangular signs, 80 danger plates (401), 80 

danger plates (402), 150 wooden poles 

(3000mm), 150 wooden poles (1500mm)

Completion of 70 

speedhumps as per the 

speed hump plan.

Completion of 70 speedhumps as per the speed 

hump plan.

TLSDBIP-BS009

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved quality of 

roads and storm water 

infrastructure (including 

sidewalks)

Improved quality of roads and storm 

water infrastructure (including 

sidewalks)

Refurbishment and maintenance of 

roads, storm water infrastructure, 

traffic calming devices  and 

provision of pedestrian walkways. 

BS4.1.2 km's of roads gravelled KPI not revised Finalisation of BSC and BEC Tender advert 
Finalisation of BSC and 

Tender advert
Tender Advertised Finalisation of BEC and BAC 

Site handover and ordering of 

materials
6km Bid to serve at BEC and BAC

0.2 km of gravel layer 

completed at ward 7 

Mndozo clinic area

0.2 km pf gravel layer completed at ward 7 

Mndozo clinic area

Quarter 3, 4 and the annual 

target revised to the budget 

that was decreased 

TLSDBIP-

BS010.1

Km's of roads upgraded from 

gravel to blacktop 

Finalisation of BEC and BAC report and 

appointment of service providers for 0,75km sub 

base layer for MF18 & 19 

0,75 Km's of the sub-base 

layer complete  (MF18 & 

MF19)

0,75 Km's of the sub-base layer complete  (MF18 

& MF19)

TLSDBIP-

BS010.2

Km's of roads upgraded from 

gravel to blacktop 

Finalisation of BEC and BAC report and 

appointment of service providers for 0,714km sub 

base layer for MF69,7 and 10) 

0,714 Km's of the sub-base 

layer complete (MF69, 7,10)

0,714 Km's of the sub-base layer complete 

(MF69, 7,10)

TLSDBIP-

BS010.3

Km's of roads upgraded from 

gravel to blacktop 

Finalisation of BEC and BAC report and 

appointment of service providers for 0,375km sub-

layer for MC13

0,375 Km's of the sub-base 

layer complete  (MC13)

0,375 Km's of the sub-base layer complete  

(MC13)

TLSDBIP-

BS010.4

Km's of roads upgraded from 

gravel to blacktop 

Finalisation of BEC and BAC report and 

appointment of service providers for 1.1 km sub-

layer for OB Link Road 

1.1 Km's of the sub-base 

layer complete  (OB Link 

Road)

1.1 Km's of the sub-base layer complete  (OB 

Link Road)

TLSDBIP-

BS010.5

Km's of roads upgraded from 

gravel to blacktop 

Finalisation of BEC and BAC report and 

appointment of service providers for 0,52km sub-

layer for OA27

0,52 Km's of the sub-base 

layer complete  (OA27)

0,52 Km's of the sub-base layer complete  

(OA27)

TLSDBIP-

BS010.6

Km's of roads upgraded from 

gravel to blacktop 

Finalisation of BEC and BAC report and 

appointment of service providers for 1.2km sub-

layer for H39 Bus Road

1.2 Km's of the sub-base 

layer complete  (H39 Bus 

Road)

1.2 Km's of the sub-base layer complete  (H39 

Bus Road)

TLSDBIP-BS011

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure access to electricity within 

the Newcastle Licence area 

To develop and implement the 

Electricity Services Delivery Plan 

(ESDP)

BS6.1.1
Approval of the Electricity 

Service Delivery Plan (ESDP) 
Kpi was not revised

Receipt of the Inception 

Report from the Service 

Provider and input from the 

department

Finalised Draft Inception 

Report for the ESDP

Finalised Draft Inception 

Report for the ESDP
Draft Inception Report not finalised. 

Submission of the Draft ESDP 

to the Portfolio Committee
Approved ESDP by Council 

Approved Electricity Service 

Delivery Plan (ESDP) by 

council.

No revision

TLSDBIP-BS012

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure access to electricity within 

the Newcastle Licence area 

To provide electricity within the 

Newcastle Municipality Licensed 

Areas.

BS6.2.1

Number of formal households 

with access to a basic level of 

electricity

KPI not revised 49827 49827 49827 50127 49827 50327 50327 49827 50095 50095

Targets revised from Quarter 

1-4 and the annual target. 

Revisions to the targets are 

based on changes to the 

decrease in the budget 

allocation

TLSDBIP-BS013

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate sanitation and potable 

water to all households in Newcastle 

Municipality.    

Provide housing and other 

development projects reticulated 

water service through provision of 

new infrastructure and existing 

infrastructure upgrades

BS3.1.1/5.1.2
Progress on the Construction of 

Blaauwbosch Bulk Water Supply
KPI not revised Approval of WULA 

Finalisation of specs and 

BSC. Tender advert

Approval of the WULA. 

Finalisation of specs and BSC. 

Tender advert

WULA not approved. Finalisation of 

specs and BSC. Tender advert 

Finalisation of BEC and BAC. 

Appointment of contractor

Site handover, site 

establishment and commence 

with the construction phase

Site handover, site 

establishment and commence 

with the construction phase

Tender advert for the appointment of the 

contractor for the construction of 11.5 km 

pipeline from Brackfontein reservoir to 

Blaawbosch area..

Contractor appointed for the 

construction of 11.5 km 

pipeline from Brackfontein 

reservoir to Blaawbosch 

area.

Contractor appointed for the construction of 11.5 

km pipeline from Brackfontein reservoir to 

Blaawbosch area.

Targets for Quarter 3, 4 and 

annual were revised based 

on the decrease in the 

budget 

TLSDBIP-BS014

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate basics services in 

Newcastle Municipality.    

Provide development projects 

through provision of new 

infrastructure and existing 

infrastructure upgrades

BS4.1.3
Construction of a new road for 

medical precinct 
KPI not revised Finalisation of BEC 

Finalisation of BAC. 

Appointment of contractor. 

Site handover and Site 

establishment.  

Finalisation of BEC and BAC. 

Appointment of contractor. 

Site handover and Site 

establishment.  

No actual reported by department Construction of layer works

Completion of the construction 

of 0,74 km of road for the 

Medical Precinct 

Completion of the construction 

of 0,74 km of road for the 

Medical Precinct 

Bid to serve at BEC and BAC and the service 

provider to be appointed

0.74 km of road excavation 

for the medical precinct 

completed

0.74 km of road excavation for the medical 

precinct completed

Targets for Quarter 3, 4 and 

annual were revised based 

on the decrease in the 

budget 

TLSDBIP-BS015

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate sanitation and potable 

water to all households in Newcastle 

Municipality.    

Upgrade wastewater collection and 

treatment facil ities 
BS1.3.1

Upgrade of Madadeni Waste 

Water Treatment Plant 
KPI not revised 

Finalisation of specifications 

and BSC. Tender Advert 

BEC and BAC and 

appointment of service 

provider

Finalisation of specifications 

and BSC. Tender Advert BEC 

and BAC and appointment of 

service provider

Tender Advertised 

Completion of Earthworks on 

Chlorination building at 

MadadenI Waste Water 

Treatment for the foundation 

of the Chloring building and 

paving and Parking area.

Construction of chlorination 

building and paving parking 

area complete in Madadeni 

Waste Treatment and pump 

line, 10 speed mixers, 2 

mechanical screens, 2 

classifiers, 2 slush pumps, inlet 

channel around parking area 

and gravity pipe from 

distribution box to the waste 

activated sludge and scrum 

boxes.

Construction phase 

Earthworks for the foundation of the Chlorine 

Building completed.  Advertisement of Bid for 

electrical work

Construction of chlorination 

building and paving parking 

area complete in Madadeni 

Waste Treatment and pump 

line, 10 speed mixers, 2 

mechanical screens, 2 

classifiers, 2 slush pumps, 

inlet channel around parking 

area and gravity pipe from 

distribution box to the waste 

activated sludge and scrum 

boxes.

Construction of chlorination building and paving 

parking area complete in Madadeni Waste 

Treatment and pump line, 10 speed mixers, 2 

mechanical screens, 2 classifiers, 2 slush pumps, 

inlet channel around parking area and gravity 

pipe from distribution box to the waste activated 

sludge and scrum boxes.

Targets for Quarter 3, 4 and 

annual were revised based 

on the decrease in the 

budget 

TLSDBIP-BS016

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate sanitation and potable 

water to all households in Newcastle 

Municipality.    

Increase number of households with 

access to basic potable (drinkable) 

water.

BS1.1.2 
Viljoen park bulk water and 

sanitation 
KPI not revised 

Finalisation of specifications 

and BSC. Tender Advert 

BEC and BAC and 

appointment of service 

provider

Finalisation of specifications 

and BSC. Tender Advert BEC 

and BAC and appointment of 

service provider

Tender Advertised 

Site handover and site 

establishment. Commence 

with construction phase

Construction phase Construction phase 

Tender advertised for the appointment of the 

consultant for the Vijoenpark bulk water and 

sanitation.

Consultant appointed for the 

Viljoen park bulk water and 

sanitation (upgrade of 

Newcastle Waste water 

treatment plant)

Consultant appointed for the Viljoen park bulk 

water and sanitation (upgrade of Newcastle 

Waste water treatment plant)

Targets for Quarter 3, 4 and 

annual were revised based 

on the decrease in the 

budget 

TLSDBIP-BS017

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate sanitation and potable 

water to all households in Newcastle 

Municipality.    

To ensure that waste Water quality 

and sanitation services is rendered 

in an efficient and affordable 

manner

BS1.4.1
To achieve 90% green drop 

compliance for water quality 
KPI not revised 90% 90,00% 90% No actual reported by department 90% 90% 90% no revision

TLSDBIP-BS018

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate sanitation and potable 

water to all households in Newcastle 

Municipality.    

Increase number of households with 

access to basic potable (drinkable) 

water.

BS1.1.3
Percentage Implementation of 

the water maintenance plan 
KPI not revised 25% 50,00% 50% No actual reported by department 75% 100% 100% 100% 100% 100%

The targets for Quarter 3, 4 

and the annual target were 

revised to ensure that 100% 

of all planned work is 

executed as per the 

maintenance plan 

TLSDBIP-BS019

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure access to electricity within 

the Newcastle Licence area 

To provide electricity within the 

Newcastle Municipality Licensed 

Areas.

BS6.2.2

Percentage Implementation of 

the electricity maintenance 

plan 

KPI not revised 25% 50% 50% No actual reported by department 75% 100% 100% 100% 100% 100%

The targets for Quarter 3, 4 

and the annual target were 

revised to ensure that 100% 

of all planned work is 

executed as per the 

maintenance plan 

TLSDBIP-BS020

     Output 1: 

Implement a 

differentiated 

approach to 

municipal financing, 

planning and 

support.

Basic Service Delivery 

Improved access to 

basic service delivery 

(i.e. Water, 

sanitation, 

electricity, housing, 

waste removal)

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To facil itate the provision of 

sustainable human settlements in 

l ine with the national and provincial 

norms and standards.

To reduce housing backlog to meet 

the provincial and national targets
BS7.2.1

Number of Top-structures  

(completed house) built in a 

year

KPI not revised 247 0 247 158 0 144 247 0 89 247

The quarter 3, 4 and annual 

target were revised based 

on challenge of supply of 

raw materials and water on 

site for the Charlestown 

Project and the adjustment 

budget 

TLSDBIP-BS021

     Output 1: 

Implement a 

differentiated 

approach to 

municipal financing, 

planning and 

support.

Basic Service Delivery 

Improved access to 

basic service delivery 

(i.e. Water, 

sanitation, 

electricity, housing, 

waste removal)

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To facil itate secure tenure and clear 

property rights

Fast-track Title Deed Restoration 

Project 
BS8.1.1

Number of houses transferred 

through Enhanced Extended 

Discount Benefit Scheme 

(EEDBS) 

KPI not revised N/A 50 50 50 n/a 50 100 no revision 

TLSDBIP-BS022

     Output 1: 

Implement a 

differentiated 

approach to 

municipal financing, 

planning and 

support.

Basic Service Delivery 

Improved access to 

basic service delivery 

(i.e. Water, 

sanitation, 

electricity, housing, 

waste removal)

Improved access to land 

(including Land 

Reform)

To facil itate secure tenure and clear 

property rights

Disposal of municipal land in l ine 

with Land Disposal Policy
BS8.2.1

Number of  Sites released for 

disposal  
KPI not revised 

Identification of land for 

disposal 

Market value of properties 

for disposal 

Identification of land for 

disposal and Market value of 

properties for disposal 

25 commercial / industrial land were 

Identified for disposal in Q1 and 

Amended list and valuation 

certificates done

Approval by Exco and Council 

for the disposal of land
25 25 no revisions 

TLSDBIP-BS023

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate basics services in 

Newcastle Municipality.    

Provide development projects 

through provision of new 

infrastructure and existing 

infrastructure upgrades

BS9.1.1

Completion of  construction of 

0, 708 km of storm-water 

drainage for the medical 

precinct

KPI not revised Finalisation of BEC

Finalisation of BAC, 

appointment of the service 

provider, site establishment. 

Finalisation of BAC, 

appointment of the service 

provider, site establishment. 

BID served at BSC on 14 October 

2020 and advertised 

Completion of excavation and 

trenching

Completion of the construction 

of manholes, catch pits and 

backfil l ing

Completion of  construction of 

0, 708 km of storm-water 

drainage for the medical 

precinct

Bid to serve at BEC and BAC and the service 

provider to be appointed

0.708km of trench 

excavations complete for the 

stormwater drainage for the 

medical precinct .

0.708km of trench excavations complete for the 

stormwater drainage for the medical precinct .

Targets for quarter 3, 4 and 

annual were revised based 

on adjustments to the 

budget 

TLSDBIP-BS024

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate basics services in 

Newcastle Municipality.    

Provide development projects 

through provision of new 

infrastructure and existing 

infrastructure upgrades

BS9.1.2
Construction of Streetlights for 

the medical precinct 
KPI not revised Finalisation of BEC

Finalisation of BAC, 

appointment of the service 

provider, site establishment. 

Finalisation of BAC, 

appointment of the service 

provider, site establishment. 

BID served at BSC on 14 October 

2020 and advertised 

Completion of excavation and 

laying of cables

Completion of the construction 

and completion of street l ights 

for the Medical Precinct

Completion of the construction 

and completion of LED street 

l ights for the Medical Precinct

Bid to serve at BEC and BAC and the service 

provider to be appointed

20 streetlight poles procured 

and 800m of electrical 

cable.

20 streetlight poles procured and 800m of 

electrical cable.

Targets for quarter 3, 4 and 

annual were revised based 

on adjustments to the 

budget 

TLSDBIP-BS025

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate basics services in 

Newcastle Municipality.    

Provide development projects 

through provision of new 

infrastructure and existing 

infrastructure upgrades

BS9.1.3
Servicing of land for the 

medical precinct water 
KPI not revised Finalisation of BEC

Finalisation of BAC, 

appointment of the service 

provider, site establishment. 

Finalisation of BAC, 

appointment of the service 

provider, site establishment. 

BID served at BSC on 14 October 

2020 and advertised 

Completion of Trench 

excavation, pipe laying

Completion of the construction 

of manholes, catch pits and 

backfil l ing

Completion of  construction of 

0, 68 km of water service 

connection for the medical 

precinct

Bid for the servicing of land at the medical 

precinct  to serve at BEC and BAC and the 

service provider to be appointed

 0,68 km of trench 

excavations for the water 

pipeline at medical precinct  

completed

 0,68 km of trench excavations for the water 

pipeline at medical precinct  completed

Targets for quarter 3, 4 and 

annual were revised based 

on adjustments to the 

budget 

TLSDBIP-BS026

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate basics services in 

Newcastle Municipality.    

Provide development projects 

through provision of new 

infrastructure and existing 

infrastructure upgrades

BS9.1.4
Servicing of land for the 

medical precinct with sewer 
KPI not revised Finalisation of BEC

Finalisation of BAC, 

appointment of the service 

provider, site establishment. 

Finalisation of BAC, 

appointment of the service 

provider, site establishment. 

BID served at BSC on 14 October 

2020 and advertised 

Completion of Trench 

excavation, pipe laying

Completion of the construction 

of manholes, catch pits and 

backfil l ing

Completion of  construction of 

0, 933 km of sewer service 

connection for the medical 

precinct

Bid to serve at BEC and BAC and the service 

provider to be appointed

 0,933 km of trench 

excavations complete for the 

sewer pipeline at the 

medical precinct . 

 0,933 km of trench excavations complete for the 

sewer pipeline at the medical precinct . 

Targets for quarter 3, 4 and 

annual were revised based 

on adjustments to the 

budget 

TLSDBIP-BS027

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate basics services in 

Newcastle Municipality.    

Provide development projects 

through provision of new 

infrastructure and existing 

infrastructure upgrades

BS9.1.5

Completion of the commission 

of an electrical substation for 

the medical precinct 

KPI not revised Finalisation of BEC

Finalisation of BAC, 

appointment of the service 

provider, site establishment. 

Finalisation of BAC, 

appointment of the service 

provider, site establishment. 

BID served at BSC on 14 October 

2020 and advertised 
Construction of sub-station 

Testing and commissioning of 

the substation. 

Completion of the commission 

of an electrical substation for 

the medical precinct 

Bid to serve at BEC and BAC and the service 

provider to be appointed

Foundation earthworks for 

the substation of the medical 

precinct  complete

Foundation earthworks for the substation of the 

medical precinct  complete

Targets for quarter 3, 4 and 

annual were revised based 

on adjustments to the 

budget 

TLSDBIP-BS029

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate basics services in 

Newcastle Municipality.    

Provide development projects 

through provision of new 

infrastructure and existing 

infrastructure upgrades

BS9.1.6 Purchase of a Vehicle KPI not revised 

Submission of the 

specification to BSC for 

approval and Tender 

advertisement

Submission of tender report 

to BEC and BAC for 

approval 

Appointment of service 

provider and Delivery of the 

vehicle 

Service provider appointed from 

RT57 (National Treasury 

confirmation for pricing). Vehicle not 

delivered.

N/A N/A Purchase of a Vehicle 

Order complete for 4*4 long driven vehicle and 

obtain price confirmation from Treasury for 2 3 

ton trucks

4 vehicles purchased ( 2- 4*4 

Long driven vehicles and 2- 

3 ton trucks)

4 vehicles purchased ( 2- 4*4 Long driven 

vehicles and 2- 3 ton trucks)

Targets were revised to 

specify the type of vehicle 

to be purchased 

TLSDBIP-BS032

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved quality of 

roads and storm water 

infrastructure (including 

sidewalks)

Upgrade of gravel roads to tarred 

roads with storm water infrastructure 

and street furniture 

Implementation of the Capital 

Program (MIG+INTERNAL 

FUNDING)

0,766 Km's of roads upgraded 

from gravel to blacktop for 

OA103

KPI not revised 

Completion of 0,766km of 

the sub-base layer of road 

works

Completion of 0,766km of 

all road layer works

Completion of 0,766km of all 

road layer works
 Project is 61% complete.  

Final Completion of 0,776km 

of road upgraded from gravel 

to black-top. 

n/a

Completion of 0,776km of road 

upgraded from gravel to black-

top

 0.4km of base layer complete for OA 103

0.5KM base layer complete 

and 0.9km of roads 

upgraded from gravel to 

blacktop for OA 103

0.9KM base layer complete and 0.9km of roads 

upgraded from gravel to blacktop for OA 103

Budget was reduced and 

the quarter 3, 4 and annual 

target were revised 

TLSDBIP-BS033

     Output 1: 

Implement a 

differentiated 

approach to 

municipal financing, 

planning and 

support.

Basic Service Delivery 

Improved access to 

basic service delivery 

(i.e. Water, 

sanitation, 

electricity, housing, 

waste removal)

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To facil itate the provision of 

sustainable human settlements in 

l ine with the national and provincial 

norms and standards.

To reduce housing backlog to meet 

the provincial and national targets

REFURBISHMENT OF 

SURYAVILLE & FAIRLEIGH 

FLAT

KPI not revised 
Purchase of 72 water meters 

for Fairleigh municipal flats

Installation of cat ladders 

and diversion of sewer for 

48 flats. 

Procurement of water meters, 

Installation of cat ladders and 

diversion of sewer for 48 flats. 

Bid Adjudication report for Cat 

ladder, Advertisement for diversion 

of sewer, Purchase of Fire horse 

Reels, Appointment of the service 

provider for Cat ladders, order and 

invoice for supply and installation  

cat ladder suryivil le Municipal flat. 

Service provider for sewer line is 

appointed  ,

Installation of water meters, 

installation of fire hydrants and 

Installation of Fascia Boards.

N/A
Refurbishment of suryivil le and 

Fairleigh flat.

Installation of 72 water meters for Fairleigh Flats,  

installation of 5 catladders for Suryaville  Flats, 

installation of 12 fire-hydrants at Suryaville  Flats 

and the completion for the diversion of sewer for 

48 flats at Fairleigh

N/A

Installation of 72 water meters for Fairleigh Flats,  

installation of 5 catladders for Suryaville  Flats, 

installation of 12 fire-hydrants at Suryaville  Flats 

and the completion for the diversion of sewer for 

48 flats at Fairleigh

targets and the KPI were 

revised to be specifc 

TLSDBIP-BS034

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

Facilitate the provision of affordable 

housing opportunities 

To establish a sustainable human 

settlement
PURCHASE OF LAND KPI not revised N/A Purchase of Land Purchase of land Purchase of Northdowns farm n/a n/a Purchase of land N/A N/A Purchase of 16, 3885 hectors of land for 

Northdowns farm 

The annual target was 

revised to specify the 

amount of hectors of land 

purchased

TLSDBIP-BS035

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate basics services in 

Newcastle Municipality.    

Provide development projects 

through provision of new 

infrastructure and existing 

infrastructure upgrades

New KPI 

Completion of upgrades of the 

HRD building for the Unisa 

Building 

Sign the lease agreement between Newcastle 

Municipality and Unisa 

Appointment of the 

contractor to undertake 

repairs for the Unisa Building 

and contractor to Complete 

internal work. 

Appointment of the contractor to undertake 

repairs for the Unisa Building and contractor to 

Complete internal work. 

KPI brought on the 

TLSDBIP according to the 

adjustment budget 

TLSDBIP-BS036

     Output 3: 

Implementation of 

the Community Work 

Programme.

MUNICIPAL 

INSTITUTIONAL 

DEVELOPMENT AND 

TRANSFORMATION

     Putting people 

first;

Improved access to 

public facil ities 

(including educational 

facil ities -provincial 

mandate)

Facilitate the provision of a national 

data base that is transparent, and fair 

To Establish a walk in office for the 

community to register their names 

on a data base; that is transparent 

and information is available for all

Purchase of Furniture and 

Equipment (purchase 

computers)

KPI not revised Tender advertisement 

MD7 and appointment letter 

and Write requisition and 

purchase computers

Prepare 7 day bid and take to 

SCM for Advertisement ,MD7, 

appointment letter and 

purchase computers

Prepare 7 day bid and take to SCM 

for Advertisement ,MD7, 

appointment letter and purchase 

computers

n/a n/a

Purchase of Furniture and 

Equipment (purchase 

computers)

N/A

Purchase 8 desktops for the 

Department of Human 

Settlements 

Purchase 8 desktops for the Department of 

Human Settlements 

Targets for quarter 4 and 

annual were revised to the 

adjustment budget 

TLSDBIP-BS037

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

The purchase of equipment will assist 

in the establishment and 

strengthening role  of the beneficiary 

administration with the unit

To establish a walk in office for the 

community to register their names 

on a data base; that is transparent 

and information is available for all.  

Also where all queries to 

application forms can be addressed

Purchase of Furniture and 

Equipment (purchase laptop)
KPI not revised 

Obtain spec form IT, Obtain 

three quotation from SCM 

and complete a requisition 

form

Request budget approval 

and purchase of Lap top

Obtain spec form IT, Obtain 

three quotation from SCM and 

complete a requisition form. 

Request budget approval and 

purchase of Lap top

Obtain spec form IT, Obtain three 

quotation from SCM and complete a 

requisition form. Request budget 

approval and purchase of Lap top

n/a n/a
Purchase of Furniture and 

Equipment (purchase laptop)
N/A N/A Purchase of 1 x laptop 

The annual target was 

revised to be more specific 

TLSDBIP-BS038

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To create a safe and healthy 

environment  

To provide a refuse removal service 

to the Newcastle Community 
Purchase of  Recycling Bins KPI not revised 

Finalising the compilation of 

specification and submit to 

SCM for advertisement. 

Advertisement of Bid. 

Compilation of Bid 

Adjudication Report. 

Appointment of Service 

Provider. Obtain an order. 

Supply and delivery of 

recycle bins and process 

invoice for payment 

Finalising the compilation of 

specification and submit to 

SCM for advertisement. 

Advertisement of Bid. 

Compilation of Bid 

Adjudication Report. 

Appointment of Service 

Provider. Obtain an order. 

Supply and delivery of recycle 

bins 

Recycle bins purchased Process invoice for payment n/a Purchase of Recycling Bins n/a N/A Purchase of 10  Recycling Bins
The annual target was 

revised to be more specific 

TLSDBIP-BS039

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To reduce water loss
To reduce the percentage of water 

losses. (Non- revenue water loss)
Soul-City Long Connection KPI not revised N/A 

Approval of Roll-Overs by 

National Treasury

Approval of Roll-Overs by 

National Treasury

Approval from National Treasury for 

the roll-overs 

Site establishment Completion 

of Bedding Material, Pipe 

Laying plus Back-Fill ing and 

Trench Compaction

Installation of fire hydrants and 

valve chambers. Testing the 

Pipeline for water Supply & 

Final Leak Detention Test 

Installation of fire hydrants and 

valve chambers. Testing the 

Pipeline for water Supply & 

Final Leak Detention Test 

Site establishment and excavation for the 2km of 

pipeline for Soul City, 2 Valve Chambers and 2 

Fire Hydrants

2km of pipeline for Soul City 

completed , 2 Valves 

Chambers and 2 Fire 

Hydrants

2km of pipeline for Soul City completed , 2 

Valves Chambers and 2 Fire Hydrants

Roll-over project brought on 

the TLSDBIP 

TLSDBIP-BS040

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved quality of 

roads and storm water 

infrastructure (including 

sidewalks)

To ensure the provision and 

maintenance of safe roads and 

effective storm water infrastructure.

Refurbishment and maintenance of 

roads, storm water infrastructure, 

traffic calming devices  and 

provision of pedestrian walkways. 

Stormwater Management                    

(NN, MAD and Osiz) 
KPI not revised N/A N/A N/A N/A N/A N/A N/A 

Tender closing. Bid to serve at BEC, BAC and 

appointment of Service Provider 

500 tons of crusher, 120*617 

sheets, 700*600mm 

diameter pipes, 800 tons*G2 

material and 600 m of 

stormwater channel procured

500 tons of crusher, 120*617 sheets, 700*600mm 

diameter pipes, 800 tons*G2 material and 600 m 

of stormwater channel procured

Roll-over project brought on 

the TLSDBIP 

TLSDBIP-BS041

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure basic service delivery 

To provide the municipality with an 

effective and efficient Project 

Management Unit that 

Purchase of Furniture and 

Equipment 
KPI not revised N/A N/A N/A N/A N/A N/A N/A 

Purchase of 1 x survey equipment and a cell 

phone for the PMU manager 

Purchase of 10 x chairs and 

2 x measuring wheels  for 

the PMU Office

Purchase of 1 x survey equipment, 1 x cell 

phone, 10 x chairs and 2 x measuring wheels for 

the PMU office

Roll-over project brought on 

the TLSDBIP 

TLSDBIP-BS042

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate sanitation and potable 

water to all households in Newcastle 

Municipality.    

Increase number of households with 

access to basic potable (drinkable) 

water.

Newcastle West Management 

Construction of 3km of pipeline 

and 15 standpipes in ward 12 and 

P46

N/A N/A N/A N/A N/A N/A N/A Appointment of service provider  

3KM of pipeline, 15 

standpipes constructed in 

ward 12 and P46

Appointment of service provider and construction 

of 3km pipeline, 15 standpipes in ward 12 and 

p46

Roll-over project brought on 

the TLSDBIP 

TLSDBIP-BS043

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved access to 

basic service delivery 

(i.e. Water, sanitation, 

electricity, housing, 

waste removal)

To ensure the provision of 

appropriate sanitation and potable 

water to all households in Newcastle 

Municipality.    

Increase number of households with 

access to basic potable (drinkable) 

water.

Construction of Ablution 

Facilities 
KPI not revised N/A N/A N/A N/A N/A N/A N/A BSC and tender advertisement 

Contractor appointed for the 

construction of abulution 

facil ities , site establishment, 

site handover and site 

establishment and 

excavation for foundations 

Contractor appointed for the construction of 

abulution facil ities , site establishment, site 

handover and site establishment and excavation 

for foundations 

Roll-over project brought on 

the TLSDBIP 

2.5km 2.5km 2,6 km 0,7km 0,4km

NEWCASTLE MUNICIPALITY 

TOP LAYER SDBIP 2020/2021

BASIC SERVICE DELIVERY 

0 km

Allocation of work to 

contractors before site 

handover and Site 

establishment.  

Finalisation of BEC and BAC. 

Appointment of panel of 

service providers. Allocation of 

work to contractors before site 

handover Site handover and 

Site establishment.  

Allocation of work has not been 

finalised the tender was only 

submitted to BEC on the 

11/11/2020. 

Upgrade of gravel roads to tarred 

roads with storm water infrastructure 

and street furniture 

Finalisation of BEC and 

BAC. Appointment of panel 

of service providers

Implementation of the Capital 

Program (MIG+INTERNAL 

FUNDING)

BS5.1.1.

     Output 2: 

Improving access to 

basic services.

Basic Service Delivery 
     Delivering basic 

services;

Improved quality of 

roads and storm water 

infrastructure (including 

sidewalks)

Construction phase of the road 

layer works and storm water 
5,3 km 5,3 km

The quarter 3, 4 and annual 

targets were revised based 

on the adjustment to the 

budget. 

The quarter 3, 4 and annual 

target were revised based 

on changes on the budget 

and the target is aligned to 

the resealling plan and 

speedhump plan 

8Km


